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IMPLEMENTATION OF FULL-WIDTH BRIDGE           
DECK PANELS: A SYNTHESIS STUDY 
Introduction  
The implementation of a totally prefabricated 
bridge system is a major step in the mitigation of 
the impact from highway construction on the 
public.  
The use of prefabricated bridge elements means 
that time-consuming tasks associated with bridge 
construction can be done off-site in a controlled 
environment away from traffic. Therefore, bridge 
construction is less disruptive to the environment, 
traffic impacts are minimized, work-zone safety is 
improved and increased quality and lower life-
cycle costs are realized.  
Deck construction is one of the last major hurdles 
left to achieve the concept of a totally prefabricated 
bridge system.  In the last decade, several bridge 
deck panel systems have been developed and used in 
bridge replacement projects in the United States. 
In this study, the researchers were directed to collect 
primarily information related to full-depth precast 
deck systems. The information has been analyzed in 
order to facilitate implementation of full-depth 
precast deck systems in the state of Indiana. 
Findings  
Nine different full-depth precast deck systems 
were identified in the literature review: three 
precast, prestressed concrete deck systems, four 
types of steel grid deck systems and two other 
composite systems.  
 
The precast, prestressed deck systems have pre-
tensioning in the transverse direction and post-
tensioning in the longitudinal direction, and are 
suitable for bridges with decks spanning in the 
transverse direction. 
 
The New England Region System was developed 
in Connecticut, where it was successfully tested in 
two major deck replacements in 1989 and 1994. 
After that, extensive research has been conducted 
in Illinois to improve its performance. The system 
has been adopted as a regional standard for the 
New England Region, and the PCI New England 
Region Technical Committee approved design 
guidelines for its use in 2002. In this system, post-
tensioning is applied uniformly throughout the 
entire bridge width and panels have pockets over 
the girders for placement of shear connectors. 
  
The other two precast, prestressed concrete deck 
systems were developed under NCHRP Project 12-
41 “Rapid Replacement of Bridge Decks” in 1998.  
 
The first one (NCHRP System) has panels with a 
non-prismatic stemmed section to optimize the 
system in terms of weight and reinforcement, and 
post-tensioning is applied over the girders. After 
five years of being developed, this system has not 
been used in an actual bridge.  
    
The other system was originally a continuous stay-
in-place panel system, but evolved later to a full-
depth precast, prestressed system (NU-Deck 
System) with the inclusion of longitudinal post-
tensioning over the girders. In this system, the 
panels have open channels over the girders for the 
placement of the post-tensioning strands and shear 
connectors. The pre-tensioning strands run through 
the whole length of the panel, and reinforcing bars 
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help maintain the gaps over the girders. The first 
implementation of this system has just been 
concluded and there are not results of its 
performance yet. 
 
The Exodermic™ Deck System is the ‘newest’ of 
all steel grid decks, and has been successfully used 
for almost 20 years. It is comprised of a reinforced 
concrete slab on top of, and composite with, an 
unfilled steel grid. As other steel grid decks, this 
system can be used spanning in either both 
directions of the bridge.  
 
Amongst steel grid decks, half-depth concrete 
filled decks could be an alternative to the 
Exodermic™ Deck System. Full-depth concrete 
filled decks are much heavier, and open grid decks 
would be recommended only to replace existing 
open grid decks. 
 
The Effideck™ System was developed in the mid 
90’s and consists of modular deck panels using a 
5” concrete slab supported by closely spaced HSS 
steel tubes bonded to the underside of the slab. 
This system can be used spanning in both 
directions of the bridge, and has been used at least 
in four bridges in the last five years.  
The Inverset™ Bridge System is a precast, pre-
compressed, composite superstructure made up of 
steel beams and a concrete slab, which act as a 
composite unit, which has been used extensively 
for 20 years. In this system, the beams are 
prestressed using a unique upside-down casting 
technique that uses the force of gravity. Inverset™ 
units can span in either both directions of the 
bridge. With this system, future replacement of the 
deck without replacing the beams would mean a 
reduction in the capacity of the system since the 
deck will not have the pre-compression effect the 
original precast deck had. 
 
NCHRP Project 12-41 “Rapid Replacement of 
Bridge Decks” proposed a new connection system 
between concrete decks and steel girders in 1998. 
The proposed system consisted in a 1 ¼” diameter 
shear stud system. This larger stud provides twice 
the capacity of a ⅞” diameter stud and would allow 
positioning in a single row over the girder web. For 
future deck replacement, this arrangement greatly 
reduces the amount of jackhammering needed, and 
the probability of damaging both the girder top 
flange and the larger studs. This system was recently 
implemented in a bridge in Omaha, Nebraska. 
Implementation  
It is suggested that the most viable system for 
implementation at this time is the New England 
Region System. This system can be used in new 
construction or deck replacement of crowned or 
non-crowned, rectangular, skewed or curved 
bridges with decks spanning in the transverse 
direction over steel plate girders, hot rolled beams 
or stringers. 
 
The implementation can be done in projects where 
staged construction is needed and when 
construction time is limited to periods of a 
maximum of 60 hours (weekends). 
 
In cases of weekend construction only, where 
typically only one span per week can be replaced, 
girders have to be designed as simply supported. 
Exceptionally, if two short consecutive spans could 
be replaced in one weekend, girders could be 
designed continuous over one support. 
There are no practical limits for the skew of the 
deck, but suggested values for the skew angle are 
under 25º. 
 
It is also suggested that the Exodermic™ Deck 
System be considered as a system for bridge deck 
replacement. This system can be used in the same 
cases as the New England Region System, 
including when deck spans in the longitudinal 
direction over floor beams, and even when 
construction time is limited to periods of a 
maximum of 10 hours (nighttime). 
 
It is also suggested for implementation the use of 1 
¼” diameter headed studs as connectors for steel 
girders or beams in cases of cast-in-place decks, 
stay-in-place decks, or full-depth systems, like the 
Exodermic™ Deck System or other steel grid 
decks, or for a future implementation of the NU-
Deck System. 
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This chapter has three sections. First, an overview of findings related to full-depth precast 
deck systems in the last 10 years is presented. The overview includes brief descriptions of 
full-depth precast deck systems found and also relevant information related to their 
components. Information is classified into three major groups: precast, prestressed 
concrete deck systems, steel grid deck systems and other composite systems.  
 
Next, findings related to deck/girder connections are presented. Even though each deck 
system has its own type of connectors, research has been, and is still being done to 
improve connections, especially from the standpoint of deck removal. Is convenient to 
have this information separated from deck systems itself, because new type of 
connections could be applicable to different deck systems, and also extend their use to 
other type of bridges. 
 
Finally, a detailed description of full-depth precast deck systems developed or most used 
in the last ten years is presented. Each description typically includes information about 
the precast panels, joints between adjacent panels and features related to the applications 
of each system. An appendix of figures is included at the end of the report. 
 
1.1 Overview of full-depth precast deck systems 
 
In this section, a summary of findings related to recently developed or existing full-depth 
precast deck systems is presented. The summary includes brief descriptions of full-depth 
precast deck systems and relevant research done to improve their use. Information is 
classified into three major groups: precast, prestressed concrete deck systems, steel grid 
deck systems and other composite systems, which include proprietary deck systems. 
 
1.1.1 Precast, prestressed concrete deck systems 
 
Full-depth precast and precast, prestressed concrete decks have been used in the USA for 
rehabilitation and new construction of bridges for three decades. They have been used in 
all types of bridges with different profiles, such as skewed, superelevated, and crowned 
(Issa et al., Feb. 1995). The inclusion of prestressing is to protect panels from cracking 
during handling and installation and/or reduce panel thickness and, therefore, weight. 
 
A full-depth precast, prestressed concrete deck system was developed by the Connecticut 
Department of Transportation, based on successes of previous work done by several 
agencies. The system was suitable for girder bridges and consisted on precast concrete 
panels pre-tensioned in the transverse direction and post-tensioned in the longitudinal 
direction. Post-tensioning was applied uniformly throughout the entire bridge width. 
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Precast panels had pockets over the girders for placement of shear connectors. The 
system was successfully tested in two major deck replacements, a bridge in Waterbury, 
CT, in 1989, and two bridges in Seymour, CT, in 1994 (Culmo, 2003). Fig. 1 shows the 
deck replacement of a bridge in West Hartford, CT, in 2000. 
 
A survey conducted by Issa et al. found that seven states (Indiana, New York, Maryland, 
Illinois, Washington, Connecticut and Alaska) had used full-depth precast, prestressed 
concrete panels in bridge decks (Feb. 1995). An investigation to evaluate the field 
performance of full-depth panels in bridge decks concluded that problems found could be 
attributed mainly to the type of connection between slabs and supporting system, the 
configuration of joint between adjacent panels, construction procedures, the lack of 
longitudinal post-tensioning, and the materials used (Issa et al., June 1995). 
 
Issa et al. (1998) carried out a quantitative study to determine the amount of post-
tensioning needed in the longitudinal direction of girder bridges. The model used in this 
study was very similar to the system developed in Connecticut. They concluded that for 
simply supported bridges, a minimum post-tensioning stress level of 200 psi is needed, 
and for continuous bridges, a minimum of 450 psi is required at interior supports, and 
200 psi at midspan. 
 
A new full-depth precast, prestressed concrete deck system was developed under NCHRP 
Project 12-41 “Rapid Replacement of Bridge Decks” (Tadros and Baishya, 1998). The 
system consisted of concrete panels pre-tensioned in the transverse direction and post-
tensioned in the longitudinal direction. Main features of the system were that panels had a 
non-prismatic stemmed section, to optimize the system in terms of weight and amount of 
reinforcement, and that post-tensioning was applied over the girders. After the full-scale 
prototype of the proposed system was tested, some recommendations to improve the 
system were published (Yamane et al., 1998). Fig. 2 shows an overview of this system. 
 
Another precast, prestressed concrete deck system called the Nudeck was developed 
under the same NCHRP Project 12-41 (Badie et al., 1998). Although it was originally a 
continuous stay-in-place panel system, the Nudeck evolved later to the NU-Deck, a full-
depth precast, prestressed panel system with the inclusion of longitudinal post-tensioning 
over the girders. Main characteristic of the NU-Deck System is that panels have open 
channels over the girders for the placement of the post-tensioning strands and shear 
connectors. Fig. 3 shows a typical NU-Deck panel for the construction of the Skyline 
Bridge in Omaha, NE, in 2003. 
 
In 2002, the PCI New England Region Technical Committee approved design guidelines 
for the use of full-depth precast deck slabs in new construction or in replacement of 
existing bridge decks in the New England Region (PCINER, 2002). These design 
guidelines were based on the details developed by the Connecticut Department of 
Transportation (Culmo, 2003).  
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Issa et al. (2003) evaluated the performance of four different types of grout materials at 
transverse joints between precast panels. The four products were Set® Grout, Set® 45, 
Set® 45 HW (for hot weather) and Emaco® 2020 (polymer concrete), which were tested 
in 36 full-scale specimens prepared with female to female joints. The polymer concrete 
was found to be the best material for transverse joints in terms of strength, bond and 
mode of failure. However, since this material is very expensive, the use of Set® Grout 
was recommended at transverse deck joints due to its ease of use and satisfactory 
performance. In special cases, where joints are subjected to excessive stresses or quick 
resumption of traffic is critical, the proper application of a more expensive polymer 
concrete was recommended. 
 
1.1.2 Steel grid deck systems 
 
Grid reinforced concrete decks have a long history dating from the construction of the 
Oakland Bay Bridge in the early 1930’s. The importance of this history is that many of 
the grid reinforced concrete decks installed in the 1930’s are still in service today, located 
in some of the most severely corrosive environments in the country. Moreover, in most 
cases where the decks have been replaced, the problems have been in the bridge structure 
under the deck, not the deck itself. Upper limits of service of grid reinforced concrete 
decks have not been reached (IKG Greulich, 1991). 
 
There are many different grid designs that have been used and that are still being used in 
bridge deck construction. However, steel grid deck systems are usually classified in three 
different types: open grids, full-depth concrete filled grid decks, and half-depth concrete 
filled grid decks. Figs. 4, 5 and 6 show examples of the three types of decks. 
 
L. B. Foster, American Bridge Manufacturing and Interlocking Deck Systems 
International are companies that have their own grid designs. Greulich Bridge Flooring 
Systems, with a large history in bridge decking, have recently been bought by L. B. 
Foster (2002). 
 
In the early 1980’s, another type of steel grid deck system called the Exodermic™ Bridge 
Deck was developed by Neal Bettigole, a consulting bridge engineer and head of a mid-
sized firm headquartered in New Jersey. Defined as a ‘composite unfilled steel grid’, the 
exodermic deck is comprised of a reinforced concrete slab on top of, and composite with, 
an unfilled steel grid. Fig. 7 shows the original Exodermic™ Deck System (EBDI, 1998). 
 
In the early to mid 1990’s the original Exodermic™ Deck System design was revised and 
the shear transfer mechanism was simplified to obtain a more efficient, more economical, 
and easier to install deck system. The revised design was successfully used for the first 
time in the deck replacement of the Tappan Zee Bridge in New York in 1998 (Caltrans, 
2003) and has been, since then, the standard for all Exodermic decks (EBDI, 2003). Fig. 
14 shows the revised Exodermic™ Deck System. 
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In the last years, Interlocking Deck Systems International has introduced a new 
technology called weld-less steel bridge decking. They have six different grid designs 
that do not require welding (Figs. 8 to 13). Two of them, the 5-inch, half-filled concrete 
(Fig. 10) and the Tee-Lok (Fig. 11) have been successfully fatigue tested at the 
University of Pittsburgh. These weld-less deck systems can also be classified as open 
grids, full-depth concrete filled grid decks, and half-depth concrete filled grid decks 
(IDSI, 2003). 
 
1.1.3.  Other composite deck systems 
 
In the early 1980’s, the Inverset™ Bridge System was developed by Stanley Grossman, 
P.E., of Norman, OK, who presently holds a patent on the system. The system is defined 
as a precast, pre-compressed, composite superstructure made up of steel beams and a 
concrete slab, which act as a composite unit. The beams are prestressed using a unique 
upside-down casting technique that uses the force of gravity to prestress steel beams. 
Inverset™ units can be used either in the longitudinal or the transverse direction of the 
bridge (TFMC, 1998). This system has been used in more than 145 bridges in over 12 
states since the first bridge was installed in Cleveland County in Norman, OK, in 1982 
(TFMC, 2002). Fig. 15 shows a typical Inverset™ unit. 
 
The Effideck™ System was developed in the second part of the 90’s and is proprietary to 
The Fort Miller Co., Inc. Effideck is a precast deck system consisting of modular deck 
panels using a relatively thin (typically 5” thick) concrete slab supported by closely 
spaced hollow structural section steel tubes bonded to the underside of the slab. 
Effideck™ panels can span either in the transverse direction over bridge girders or 
stringers or in the longitudinal direction over floor beams (TFMC, 2002). This system has 
been successfully used in New York and Vermont in at least four bridges since 1997. Fig. 
16 shows a typical Effideck™ panel. 
 
1.2 Deck/girder connections 
 
In this section, findings related to deck/girder connections in the last years are presented. 
Information is classified in two major groups: deck/concrete girder connections and 
deck/steel girder connections. 
 
1.2.1 Deck/concrete girder connections 
 
Current practice for connections between precast concrete girders made composite with 
concrete decks consist on developing horizontal shear through roughening the top flange 
surface and extending reinforcing bars from the girder, usually the shear reinforcement, 
into the concrete deck (Fig. 17). 
 
A new connection system was developed at the University of Nebraska under NCHRP 
Project 12-41 “Rapid Replacement of Bridge Decks” in 1998. The system proposed was a 
debonded interface with shear keys formed into the girder and steel connectors at wide 
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spacing. A debonding agent was applied to the hardened concrete using a brush or hand-
held sprayer (Tadros and Baishya, 1998). Figs. 18 and 19 show the proposed debonded 
system and the steel connectors. 
 
Full scale tests were performed to compare the performance of a conventional bonded 
system with the new unbonded shear key system. After the tests, 10 ft sections of the 
deck from both systems were removed with jackhammer. The tests performed provided 
excellent results for both composite action and deck removal. 
 
The debonded surface with less congestion of reinforcement enhanced the deck removal. 
At sections away from the steel connectors, removing concrete deck from the debonded 
composite member resulted in 50% in time savings, while around the steel connectors, 
resulted in 20% time savings. No damage to the debonded shear keys and the steel 
connectors was noticed (Tadros and Baishya, 1998). 
 
The Nebraska Department of Roads (NDOR) selected two bridges in the Douglas County, 
NE, to compare the performance of a conventional roughened interface system and the 
new debonded shear key system. For this project the concept of projecting the shear keys 
above the standard girder top flange surface was modified to have the shear keys below 
the top flange surface (Figs. 20 and 21). In this way the system was suitable for different 
types of decks like CIP systems, SIP systems and full-depth precast panels. Shear 
connectors were epoxy coated U-shaped bars embedded in the girder web and extended 
into the concrete deck slab (Tadros et al., 2002). Fig. 22 shows a top view of the 
debonded shear system. 
 
The conclusions for this study were that the new system had the advantages of facilitating 
future deck removal, protecting shear connectors against corrosion, protecting the girder 
top flange from damage during deck removal and optimizing the design for horizontal 
shear. The system was found to perform well and had no detrimental effects on 
composite action or bridge stiffness. The incremental cost of using the new system was 
expected to be minimal and should eventually turn into savings when reduction in time 
and labor during deck removal is accounted for (Tadros et al., 2002). 
 
Research recently concluded in Virginia Tech studied the horizontal shear strength 
developed at the interface of two precast concrete members bonded by means of grout. 
Test parameters studied include different grout types, different haunch heights, and 
different amounts and types of shear connectors (Menkulasi, 2002).  
 
Important conclusions of this study were that shear connectors should be developed at 
least 5 in. into the slab in order to prevent pry-out failures, post-installed hooked rebars 
are a very convenient type of shear connector and epoxy is a very convenient type of 
adhesive to provide the bond between the hooked rebars and the concrete. Also, tests with 
shear keys on the beam side found a significant increment in shear capacity of the 
specimens, and more study for this type of connection was recommended. Finally, 
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equations for uncracked and cracked concrete interfaces were proposed to be used in 
horizontal shear design when precast panels are used (Menkulasi, 2002). 
 
1.2.2 Deck/steel girder connections 
 
The most common type of shear connector used for developing composite action between 
steel girders and concrete decks is a welded shear stud, which consists of a smooth shank 
with a flat round head. The stud is welded to the top flange of the steel girder using an 
efficient arc welding process. The most common diameters of steel shear studs used in 
composite bridge construction are ¾” and ⅞” with a height of typically 5” (Fig. 23), 
which are often positioned in two or three rows spaced at 5” to 18” (Tadros and Baishya, 
1998). 
 
Research conducted at the University of Nebraska under NCHRP Project 12-41 “Rapid 
Replacement of Bridge Decks” proposed a new 1 ¼” diameter shear stud system (Figs. 
24 and 25). This stud provides approximately twice the capacity of a ⅞” diameter stud 
and would allow positioning in a single row over the girder web. This arrangement 
greatly reduces the amount of jackhammering (saw cutting could be done very close to 
the girder centerline), and the probability of damaging both the girder top flange and the 
larger studs. Also, the research team found that alternating headed and headless studs was 
adequate for anchorage to the concrete deck. This further facilitates deck removal 
(Tadros and Baishya, 1998). 
 
The 1 ¼” studs used were standard SAE 1018 steel with estimated yield strength of 52 
ksi, and ultimate tensile strength of 64 ksi. The steep chamfer of these studs was found to 
greatly facilitate the welding process. The amount of flux material used was twice that 
needed for conventional ⅞” studs. The gun used to weld ⅞” studs had to be modified. 
Welding 1 ¼” studs require a 3000 amp power source with an appropriate power supply 
cord to avoid overheating of the equipment. Such a power source is now available from 
commercial vendors. A device for field inspection was also developed. With all these 
modifications, stud welding can be appropriately performed (Tadros and Baishya, 1998). 
 
Test results confirmed that 1 ¼” studs could be efficiently welded in the shop or in the 
field, conveniently inspected for quality of weld, and designed using standard procedures. 
Welding the 1 ¼” studs can be done at approximately the same rate as for ⅞” studs, thus, 
the total time required to weld the larger studs is about 50% of that to weld the smaller 
studs. The total material cost was comparable (Tadros and Baishya, 1998). 
 
Limited testing was performed to determine the fatigue capacity of the 1 ¼” shear studs. 
Tests showed these studs had higher fatigue resistance than conventional ⅞” shear studs. 
Additional tests are needed to provide sufficient data to support changes to the fatigue 
resistance provisions in the AASHTO specifications (Tadros and Baishya, 1998). 
 
Headless studs, as well as threaded studs, were used as connectors in a full-depth system 
developed under the same research project. After the system was tested, the panels were 
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removed. While headless studs allowed for easy removal of the panels, threaded studs 
provided an unexpected resistance to removal of the panels from the girders (Yamane et 
al., 1998). 
 
This system could be used with cast-in-place decks, stay-in-place decks, and full-depth 
systems with open channels over the girders, like the NU-Deck System, the Exodermic™ 
Deck System, or other steel grid decks. The system was implemented recently with the 
NU-Deck System in the Skyline Bridge (October, 2003), but with headed studs only. 
 
1.3   Detailed description of full-depth precast deck systems 
 
In this section, a detailed description of the full-depth precast deck systems developed or 
most used in the last ten years is presented. Each description typically includes 
information about the precast panels, transverse joints and features related to the 
applications of each system. 
 
1.3.1 Precast, prestressed concrete deck systems 
 
In this section, a detailed description of three different precast, prestressed concrete 
systems is presented. Systems included are the one adopted in the New England Region 
(NER System), the one developed under NCHRP Project 12-41 (NCHRP System), and 
the NU-Deck System. 
 
1.3.1.1 New England Region System 
 
The Connecticut Department of Transportation developed a full-depth precast concrete 
deck slab system based on successes of previous work done by several agencies (Culmo, 
2003). The system was suitable for girder bridges and consisted of precast concrete 
panels pre-tensioned in the transverse direction and post-tensioned in the longitudinal 
direction. Post-tensioning was applied uniformly throughout the entire bridge width, and 
panels had pockets over the girders for placement of shear connectors. The system was 
successfully tested on two replacement projects using different construction approaches. 
The first involved a full closure of a bridge in Waterbury, CT, in 1989, and the second 
was done with partial closures during weekends in two bridges in Seymour, CT, in 1994 
(Culmo, 2003). In 2002, the PCI New England Region Technical Committee approved 
design guidelines for the use of full-depth precast deck slabs in new construction or in 
replacement of existing bridge decks in the New England Region (PCINER, 2002). These 
design guidelines were based on the details developed by the CT-DOT (Culmo, 2003) 
and had already been used in several projects.  
 
The following information is based on Report PCINER-02 (2002) and the information 
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1.3.1.1.1 Specifications 
 
The recommended design concrete compressive strength is 6,000 psi, with a minimum of 
5,000 psi, which was used in Seymour. At time of prestressing transfer it should be no 
less than 4,000 psi. All mild reinforcement (ASTM A615) shall be epoxy coated (ASTM 
D3963). Pre-tensioning and post-tensioning reinforcement are seven wire strand, Grade 
270, low relaxation (ASTM A416). 
 
1.3.1.1.2 Precast panels 
 
Panels are laid out perpendicular to the girders and have block-outs for shear connectors. 
A typical panel layout plan for a skewed bridge is shown in Fig. 26. Panels can be cast 
with a skew for skewed bridges (Fig. 27) or in a trapezoidal shape for curved bridges (Fig. 
28). Panel width is typically 10’ and panel length depends on the width of the bridge. In 
case of staged construction, two or more panels can be used in a single bridge transverse 
section with longitudinal joints between adjacent panels. Fig. 29 shows the cross section 
of one of the bridges in Seymour, where both the northbound lanes and the southbound 
lanes are supported by five girders each. Panel thickness for that project was 8” for a 
maximum spacing between girders between 8’ and 9’. Fig. 30 shows the deck plan for 
one span of the same bridge. 
 
Transverse reinforcement for flexure may be designed with mild reinforcement, pre-
stressing strands, bonded post-tensioning strands, or combinations of each. Pre-tensioning 
is the preferred method; however, mild reinforcement will most likely be required in the 
deck overhangs (PCINER, 2002). Bridges in Seymour, CT, and West Hartford, CT, were 
designed with a combination of pre-tensioning and mild reinforcement. However, the 
pre-tensioning reinforcement, which was not shown in the plans, was used only to ensure 
there are no tensile stresses in the precast slabs during handling and erection. The 
Contractor, who determines pre-tensioning methods, was responsible for the design of the 
transverse pre-tensioning (CT-DOT, 1992 and 1997). Fig. 31 shows the transverse 
reinforcement for a typical panel of the bridge in West Hartford. 
 
Longitudinal reinforcement consists of mild reinforcement uniformly distributed in two 
layers throughout the whole panel and additional post-tensioning strands throughout the 
span to provide continuity between deck slabs. Post-tensioning ducts are located at mid-
depth distributed between girders and run the entire bridge or between closure pours (Fig. 
32).  
 
1.3.1.1.3 Transverse joints and longitudinal post-tensioning 
 
A female-to-female shear key is recommended at transverse joints (Fig. 33). Non-shrink 
grout is recommended as filler material. Block-outs are also provided for post-tensioning 
ducts connectors (Figs. 34 and 35). 
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The post-tensioning shall transmit a prestress of 200 psi minimum after all losses and all 
dead loads have been applied to the structure (PCINER, 2002). The final post-tensioning 
force per duct was indicated in the plans (46 kips/duct in Seymour and 45 kips/duct in 
West Hartford), but the Contractor was responsible to determine number and diameter of 
the strands (CT-DOT, 1992 and 1997). 
 
In case of curved structures, longitudinal post-tensioning should run along the curve, and 
the design of post-tensioning should take into account the losses due to friction in the 
ducts (PCINER, 2002).  
 
1.3.1.1.4 Deck/girder connection 
 
Composite action between the deck and the supporting members is achieved with shear 
connectors placed in block-outs over the girders. In case of steel girders, shear connectors 
consist of welded studs. Fig. 36 shows typical block-out details. In case of concrete 
girders, hooked reinforcing dowels are recommended. Figs. 37 and 38 show details for 
both new construction and deck replacement. In both cases recommended dowels are 
independent of girder shear reinforcement. However, the system has not been used with 
concrete girders, yet. 
 
Spacing of shear connector block-outs is typically 2' on center (Fig. 27). Design for 
variable horizontal shear can be accommodated by varying the number of shear 
connectors per block-out. In the bridge in West Hartford, each block-out had typically 4 




Transverse closure pours are used to account for construction tolerances and varying field 
conditions. A minimum 2’ cast in place closure pour is recommended (Fig. 39). In the 
bridge in Seymour, where all spans were designed as simply supported, plans show 2’ 
closure pours at both ends of the span (Fig. 30). In the same project, where weekend 
construction was used, another closure pour was considered at midspan (Figs. 30 and 40). 
This detail was included to give the contractor an option to remove and replace half a 
span and re-open for traffic on Monday mornings (Culmo, 2003).  
 
Plans should include elevations of each slab (generally each corner of each slab) based on 
the required elevation of the slabs after all slabs are placed on a span. Fig. 41 shows a 
typical leveling device used to adjust the grade of the deck slabs after placement. 
 
1.3.1.1.6 Crowned roadways 
 
Longitudinal closure pours are used typically to accommodate cross slope changes in the 
deck. Fig. 42 shows a typical detail for crowned roadways. For narrow roadways, it may 
be possible to install the slabs level and crown the wearing surface (PCINER, 2002). 
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1.3.1.1.7 Parapets 
 
Fig. 43 shows a typical parapet detail. Similar cast-in-place detail was used for bridges in 




A typical sequence of construction for each span is the following: 
 
1. Place all precast panels on girders in a span. 
2. Adjust leveling devices on deck slabs to bring slabs to grade. 
3. Install longitudinal post-tensioning strands (un-tensioned) in ducts and seal joints 
between deck slabs. 
4. Place polymer concrete between transverse joints. 
5. Longitudinal strands can be stressed after the concrete in the transverse joints has 
attained a strength of 1000 psi. 
6. Install shear connectors in all block-outs. 
7. Form haunches between the top of the girders and the bottom of the deck slabs.  
8. Grout all haunches and shear connector block-outs with quick setting non-shrink 
grout. 
9. Cast closure pours with high-early strength concrete. 
 
1.3.1.2 NCHRP System 
 
A full-depth precast, prestressed concrete bridge deck system was developed and studied 
at the University of Nebraska under NCHRP Project 12-41 in 1998. The system consisted 
on precast, prestressed concrete panels, pre-tensioned in the transverse direction with 
indented strands and post-tensioned in the longitudinal direction with threaded bars, 
welded headless studs, welded threaded studs, grout filled shear keys and leveling bolts. 
A full-scale prototype of the proposed precast panel system was constructed and tested to 
confirm the feasibility of the design. An overview of the system is shown in Fig. 44. 
 
The following information is based on the original NCHRP Report 407 (1998) and a later 




The specified compressive strength of the concrete for the precast panels is recommended 
to be between 6,000 and 10,000 psi. Design calculations for the specimen tested were 
made with a strength of 5,000 psi at transfer and a 28-day strength of 7,500 psi. For 
transverse pre-tensioning, 270 ksi low relaxation indented strands were chosen. Indented 
strands help reduce transfer and development length. The mild reinforcement bars and the 
welded wire fabric were Grade 75 steel (Tadros and Baishya, 1998). 
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1.3.1.2.2 Precast panels 
 
Panels are laid out perpendicular to the girders and have block-outs for shear connectors. 
The precast panels cover the entire section of the bridge and have a non prismatic section 
to optimize the system in terms of weight and amount of reinforcement. In the regions 
between the girders, the precast panels have a multi-stemmed cross section whose 
geometry is determined by the arrangement of pre-tensioning strands for positive 
moments and to provide an adequate compressive zone for negative moments. Fig. 45 
shows the cross section for the tested specimen. Maximum thickness of the panel is 8.1” 
and the minimum is 4.5”. At girder locations, however, the section is uniform in order to 
accommodate post-tensioning strands (8.1”). The flat bottom surface provided at girder 
locations allows a simple grout stop to be installed between panels and girders. The void 
between the girders bounded by the transverse stems is formed by using adjustable void 
forms (Fig. 46). 
 
Reinforcement in the transverse direction consisted of ½” indented strands. One layer of 
steel mesh reinforcement is provided in the upper slab for flexural performance of the 
slab between stems. Additional transverse reinforcement is provided at the overhangs to 
make up for the short development length of the pre-tensioning strands (Fig. 47).  
 
1.3.1.2.3 Transverse joints and longitudinal post-tensioning 
 
A female-to-female shear key was chosen at transverse joints (Fig. 48). A clear spacing 
of 0.4” is provided between panels for production and construction tolerances. A rapid-
set non-shrink grout (Set® 45 by Master Builders Inc.) was chosen to fill the shear keys, 
based on a study performed by Gulyas et al. and a technical report from construction 
projects in Alaska (Yamane et al., 1998). 
 
Post-tensioning tendons for this system are located approximately at mid-depth above the 
top flanges of girders. Details shown in Fig. 49 are for a staged post-tensioning. Block-
outs are provided for anchorages and couplers at both transverse edges of panels. Post-
tensioning design was based on the minimum compressive stress of 200 psi (Yamane et 
al., 1998). 
 
1.3.1.2.4 Deck/girder connection 
 
Shear connectors consisted of welded headless studs and welded threaded studs with nuts 
(Fig. 50). The short headless studs are welded on the top flange through grout pockets 
after panel erection. These connectors take only horizontal shear developed when load is 
applied to the composite girder. The long threaded studs are welded onto the top flanges 
through grout pockets in each panel to match openings in the panels. These studs resist 
horizontal shear and uplift. Block-outs were grouted through 1” diameter tubes. A precast 
concrete girder design would utilize either threaded inserts or studs grouted into the tops 
of girders as shear connectors (Tadros and Baishya, 1998). 
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1.3.1.2.5 Construction 
 
A general procedure for deck replacement would be: 
 
1. Remove old deck and install new shear studs before panels placement 
2. Erect new precast panels  
3. Adjust to grade by the use of leveling bolts and tie down by the threaded studs 
4. Install longitudinal post-tensioning strands (untensioned) in ducts 
5. Grout the keyways between panels with rapid set grout 
6. Once the grout has cured, longitudinally post-tension 




After the system was full-scale tested, few simplified details were suggested to improve 
panel productivity (Fig. 51). Post-tensioning ducts were moved away from the girder 
centerline to provide more space between them. Threaded studs were replaced by 
furnishing insert anchors and tie down bolts at the bottom surface of panels to tie down 
the panels to girders, to eliminate their field welding and facilitate deck removal (Yamane 
et al., 1998). 
 
1.3.1.3 NU-Deck System 
 
The Nudeck System was developed and tested at the University of Nebraska under 
NCHRP Project 12-41 ‘Rapid Replacement of Bridge Decks’ in 1998. The system was 
first developed as a continuous stay-in-place precast prestressed panel system that 
eliminated major drawbacks of conventional stay-in-place precast panels, like need of 
forming the overhangs and reflective cracking at the transverse joints. In the next years 
the system went through some changes, the most important was that it evolved to a full-
depth precast system. Post-tensioning in the longitudinal direction was also included. The 
new NU-Deck System was used for the first time in the construction of the Skyline 
Bridge in Omaha, NE, in October, 2003. Several papers have been published about this 
system, but none to date for the full-depth version.  
 
The following information about the NU-Deck System is based mainly on a visit to the 
precast plant of Concrete Industries Inc. at Lincoln, NE, where the NU-Deck panels for 





Concrete used in the panels was self-consolidated with concrete strengths of 4,350 psi at 
transfer and 6,090 psi at 28 days. Steel strands specified for pre-tensioning and post-
tensioning are uncoated, seven-wire, low relaxation, Grade 270 (A416). Initial pre-
tensioning force was 30,979 lbs per strand. Specified initial post-tensioning force was 
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43,950 lbs per strand. Reinforcing steel was Grade 60 (ASTM A615). Spirals were high 
carbon spring wire (ASTM A227). All plates were hot dip galvanized and all chairs and 
spacers used in the fabrication were galvanized. Welded wire fabric shall conform to the 
requirements of ASTM A497. Strands at panel ends were removed to a depth of 1” inside 
the panel edge. Resulting pockets was grouted with high strength, non shrink grout.   
 
1.3.1.3.2 Precast panels 
 
Panels have a full length gap over the girders for shear connectors. Figs. 52 and 53 show 
the NU-Deck panel layout plan and a typical roadway cross section for the Skyline 
Bridge. The bridge is a two-span bridge with a total length of 213 ft. There are 26 typical 
panels and two end panels, supported by five steel girders spaced at 11.9 ft. The deck has 
a skew of 25º and is crowned. Each panel covers the entire width of the bridge. 
Anchorage of the post-tensioning strands makes the geometry for the end panels different 
from the typical panels. The typical panel width is approximately 7’ 9” (on the skew) and 
has a thickness of 6”. Fig. 54 shows a plan view of a typical panel. There is a full length 
gap of 1’ 1” at each beam position. It can be said that there are six blocks of concrete 
(four interior plus two overhangs) connected through the reinforcement.  
 
The reinforcement in the transverse direction consists of 8 pre-tensioning strands (4 in the 
end panels) through the entire length of the panel. Figs. 55 and 56 show a detailed plan 
view with the actual shop drawings for a typical and an end panel. To maintain the gap 
over the girders, reinforcing bars are used in two layers. The bottom layer consists of 8 
reinforcing bars through the entire length of the panel (4 for the end panels), and the top 
layer consists of 8 short pieces of reinforcing bars (4 for the end panels) at each beam 
position. At the external girders, the top bars are prolonged to the entire overhangs. Figs. 
57 and 58 show a typical section and an overhang section for the typical panel, while Figs. 
59 and 60 show the same for the end panels, respectively. The end panels have a double 
layer of welded wire fabric in the region where strands would cross the post-tensioning 
anchorages. Fig. 61 shows a section of the end panel at a post-tensioning duct position. 
At the overhangs of all panels, each two strands are confined by a spiral reinforcement to 
help in the development of the strands (Fig. 62). In the longitudinal direction, the panels 
have a single layer of reinforcement at mid-depth.  
 
1.3.1.3.3 Transverse joints and longitudinal post-tensioning 
 
A typical transverse joint detail for the Skyline Bridge is shown in Fig. 63 (2002). Exact 
dimensions of the keyway are shown in Fig. 64 (2003). 
 
Post-tensioning tendons for this system are located above the top flanges of girders. In 
the Skyline Bridge each channel had 16 strands (15.3 mm diameter). Fig. 65 shows a 
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1.3.1.3.4 Deck/girder connection 
 
Shear connectors used in the Skyline Bridge were 1 ¼” diameter headed studs placed in a 




Closure pours at deck ends over the abutments are poured simultaneously with the 
concrete overlay. Fig. 66 shows the detail of the closure pour (2002).  
 
The proposed leveling device for vertical alignment of the panels in the Skyline Bridge is 
shown in Fig. 67 (2002). 
 
1.3.1.3.6 Crowned roadways 
 
NU-Deck panels for the Skyline Bridge were crowned with an innovative technique. 
Panels had a hinge at the crown section. This consisted of a plastic rod over fiber board at 
the bottom (Fig. 68), which was crossed by the bottom strands and rebars, and a steel 
plate at the top, which was crossed by the top strands. Figs. 69 and 70 show the section at 
the hinge for both the typical and the end panel. At that section, there were also three 
pairs of short pieces of reinforcing steel at the top of the deck. One piece of each pair is at 
one side of the vertical steel plate covered with insulation in block-outs. Figs. 71 shows 
side views at the hinge section. Bottom reinforcement bars were covered with foam wrap 
and also there were small block-outs at each top strand position. Fig. 72 show the actual 
hinge section before concrete was poured. 
 
The crown was formed after the concrete was poured. First, the panels were set over 
supports which had the final crowned shape. Fig. 73 shows a panel lifted by 8 anchor 
devices before being set over the supports. Second, the steel plate was removed with the 
top block-outs (Fig. 74). Then, all top strands were cut (Fig. 75). After the strands were 
cut, the panel took the desired crowned shape. Then, three steel plates were welded to 
each of the three top pairs or reinforcing steel to make the reinforcement continuous (Fig. 
76). Finally, the block-outs were filled with a polymer modified repair mortar (Sealtight® 
Meadow-Crete®-GPS by W. R. Meadows). Fig. 77 shows a plan and a side view of the 




Fig. 78 shows the detail for the barrier curb pedestal in NU-Deck panels for the Skyline 




The following sequence of construction, which includes two alternatives for casting the 
overlay, was shown in the plans for the Skyline Bridge: 
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1. The support system shall be installed on the top girder flange and adjusted so as to 
support the deck panels at the correct elevations. 
2. The NU Deck panels shall be placed as shown in the panel layout. Care should be 
taken that the panels are in tight contact with the backer rod separating them and 
that proper alignment is achieved. 
3. Post-tensioning strands shall be threaded through the post-tensioning channels 
and anchor system. 
4. Transverse joints shall be grouted level with the tops of the deck panels, and then 
roughened to a 6-mm amplitude. Allow grout to attain a compressive strength of 
6,000 psi before the post-tensioning. 
5. Beginning at either end of the deck, tension two of the innermost strands in each 
post-tensioning channel. 
6. Repeat step 5, tensioning from the centroid of the strand pattern outward in both 
horizontal directions, so as to maintain symmetry during the post-tensioning 
operation. Repeat until all strands at one end of the deck have been tensioned. 
7. Re-tension all strands at the opposite end of the deck to the required force. 
8. If post-tensioning channels are being filled at the time of overlay, ensure that all 
voids are filled during concrete placement (skip to step 10). If not, fill all voids in 
the post-tensioning channels with the prescribed material. Before the concrete sets, 
roughen the surface to an amplitude of 6 mm. 
9. Thoroughly clean the top surface of the deck panels prior to placement of overlay, 
and spray them with water until they are saturated, allowing no accumulation or 
ponding. 
10. Pour the concrete overlay. 
 
In the construction of the Skyline Bridge, the concrete overlay was poured separately 
from the post-tensioning channels. 
 
1.3.2 Steel grid deck systems 
 
In this section, a detailed description of the Exodermic™ Deck System is presented. 
 
1.3.2.1 Exodermic™ Deck System 
 
An exodermic or ‘composite unfilled steel grid’ is comprised of a reinforced concrete 
slab on top of, and composite with, an unfilled steel grid. The basic exodermic concept, 
which evolved from traditional concrete-filled grids, was developed in the early 1980’s.  
The innovation was to move the concrete from within the grid to the top of the grid in 
order to make more efficient use of the two components. Putting the concrete on top also 
allowed the use of reinforcing steel in the slab to significantly increase the negative 
moment capacity of the design, and moved the neutral axis of the section close to the 
fabrication welds of the grid, reducing the live load stress range and the possibility of 
fatigue damage at the welds and punch-outs in the grid. Fig. 79 shows the original 
Exodermic™ Deck System design. Static and fatigue tests were conducted at both Lehigh 
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and West Virginia Universities, and the first use was on the Garden State Parkway’s 
Driscoll Bridge over the Raritan River as part of a reconfiguration and widening of the 
twin structures.  
 
In the early to mid 1990’s the Exodermic™ Deck System design was revised and the 
shear transfer mechanism was simplified to obtain a more efficient, more economical, 
and easier to install deck system (Fig. 80). Static and fatigue tests of the revised design 
were conducted at Clarkson University. The shear connecting mechanism was also 
verified by push-out and pull-out tests.  
 
While Exodermic design is covered by US and Canadian patents, the availability of the 
Exodermic grid from multiple, independent, licensed suppliers allows it to be considered 
‘generic’ in most jurisdictions (EBDI, 2003).  
 




Steel grid panels shall be furnished by American Bridge Manufacturing or L. B. Foster 
Company. The steel grid is typically ASTM A-36. Hot dip galvanizing has been specified 
for Exodermic decks for many years, and provides excellent protection from corrosion. 
Due to the 5.5 to 6.0 mils of zinc typically deposited on steel grids during hot dip 
galvanizing, coating life is expected to be at least 55 to 60 years. Concrete compressive 





Exodermic decks, like all concrete filled grid decks, can be either precast or cast in place, 
and can span in either the transverse or the longitudinal direction of the bridge, being 
applicable for all type of bridges. Fig. 81 shows a typical panel layout for a girder bridge. 
Overall thickness of the system using standard components ranges from 6” to 9 ½”. Total 
deck weights range from 39 to 74 pounds per square foot. Exodermic decks using 
standard components can span over 18 feet. Larger bearing bars and or thicker concrete 
slabs can be chosen to span considerably further. Exodermic grids can be fabricated 
according to different geometry requirements like skewed, trapezoidal, tapered, and also 
for crowned bridges. Fig. 82 shows the section of a crowned bridge, and Fig. 83 shows 
the detail for the respective cambered panels. 
 
As the original Exodermic design was based on existing filled grid designs, horizontal 
shear connection between the reinforced concrete slab and the grid was provided by 
welding “tertiary bars” to the base grid. One inch of these tertiary bars extended up into 
the slab, and short vertical studs (generally #4 rebar) were welded to them (Fig. 79). 
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In the revised Exodermic design, the tertiary bars have been eliminated, and their 
function taken over by the extension of the main bars of the grid 1” directly into the slab. 
To aid in the engagement of the bars with the concrete, ¾” diameter holes are punched on 
2” centers at the top 1” of the main bars. Horizontal shear flow is direct from the concrete 
slab to the main bars of the grid (Fig. 80). The revised design is simpler, less expensive 
and, with the elimination of the tertiary bars, contractors have more working room for 
installation of shear studs.  
 
In positive bending, the concrete at the bottom in a standard reinforced concrete deck is 
considered ‘cracked’ and provides no practical benefit. Thus, the effective depth and 
stiffness of the slab is reduced, and the entire bridge has to carry the dead load of this 
‘cracked’ concrete. In an Exodermic deck, essentially all of the concrete is in 
compression and contributes fully to the section, while the main bearing bars of the grid 
handle the tensile forces at the bottom of deck (Fig. 84). Exodermic decks can be 
substantially lighter than reinforced concrete slabs without sacrificing stiffness or 
strength because steel and concrete are used more efficiently. 
 
In negative bending, a standard reinforced concrete deck handles tensile forces with the 
top rebar and concrete handles the compressive force at the bottom of the deck. Similarly, 
in an Exodermic design, the rebar in the top portion of the deck handles the tensile forces, 
while the compressive force is borne by the grid main bearing bars and the full-depth 
concrete placed over all stringers and floor beams (Fig. 85). Rebar can be selected to 
provide significant negative moment capacity for longer continuous spans and sizable 
overhangs.  
 
In both cases, the neutral axis is located near the welds and punch-outs of the grid. This 
keeps the live load stress range low at these locations, generally eliminating fatigue as a 




A typical female-to-female shear key is used between precast panels at transverse joints 
in bridges with deck spanning in the transverse direction, or at longitudinal joints in 
decks spanning in the longitudinal direction (Fig. 86). Fig. 87 shows the equivalent detail 
for cast-in-place construction. 
 
Longitudinal joints are needed for transverse staged construction in girder bridges or 
similar. Joints are located over girders or stringers, and rebars are lapped with threaded 
bar connectors to provide continuity over the supporting members (Fig. 88). The same 
detail is used at transverse joints for decks spanning in the longitudinal direction. 
 
1.3.2.1.4 Deck/girder connection 
 
Exodermic decks are made composite with the steel superstructure by welding headed 
studs to stringers, floor beams, and main girders as appropriate, and embedding these 
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headed studs in full-depth concrete. This area is poured at the same time as the reinforced 
concrete deck when the deck is cast-in-place (Fig. 89), or separately when the deck is 
precast (Fig. 90). Exodermic decks require no field welding other than that required for 




For horizontal alignment closure pours at deck ends over the abutments are poured 
simultaneously with the full-depth concrete portions over the girders (Fig. 91). 
 









A typical sequence of construction with precast panels would be: 
 
1. Haunches are generally formed before placing deck panels on the bridge, using 
self-adhesive foam strips, galvanized sheet steel or structural angles. 
2. Exodermic steel grid panels are placed and set to the required elevation using 
built-in leveling bolts. 
3. Headed studs may be laid out and welded in position either before or after precast 
panels are landed. 
4. Fill transverse joints between precast panels with rapid setting grout or concrete. 
Concrete should be properly consolidated with a ‘pencil’ type vibrator. 
5. Rebar can be spliced between panels over supports either before or after 
transverse joints are filled. 
6. Fill block-outs full depth and closure pours with rapid setting concrete. The use of 
3/8” maximum coarse aggregate is recommended. Concrete should be properly 
consolidated with a ‘pencil’ type vibrator. 
 
For cast-in-place construction, the steel grid panels act as stay-in-place forms, and little 
or no additional formwork  is required. Concrete fills the haunch areas at the same time 
the finished riding surface is poured. 
 
1.3.3 Other composite deck systems 
 
In this section, a detailed description of two different composite systems is presented. 
One is a full-depth precast deck system, the Effideck™ System, and the other is a precast, 
pre-compressed, composite superstructure, the Inverset™ Bridge System. Both systems 
have a proprietary nature. 
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1.3.3.1 Effideck™ System 
 
Effideck™ System is proprietary to The Fort Miller Co., Inc. and was developed in the 
second part of the 90’s. Effideck is a precast deck system consisting of modular deck 
panels using a relatively thin concrete slab (typically 5” thick) supported by closely 
spaced hollow structural section (HSS) steel tubes bonded to the underside of the slab. 
Effideck panels can span either in the transverse direction between bridge stringers or in 
the longitudinal direction between floor beams.  
 
The effectiveness of a 5” concrete deck, supported by closely spaced steel structural 
members was established by testing performed at Cornell University and the University 
of Oklahoma. Fatigue and composite beam tests were completed at the University of 
Nebraska (TFMC, 1998). 
 
The following information is based mainly on a design assistance report (Ryan Biggs 
Associates, 1999), Effideck brochures (TFMC, 1998 and 2002) and Effideck panels shop 




Specified concrete compressive strength is typically 5,000 psi, but higher strengths can be 
used. Tubes (HSS) are typically ASTM A500 Grade B steel. For most applications, the 
tubes are hot-dip galvanized. Shear studs are welded to the tubes prior to galvanizing. All 
reinforcing steel is conventional Grade 60 (ASTM A615) and should be either galvanized 
or epoxy coated. Galvanized bars are recommended over epoxy coated bars, and they are 
also more compatible with the galvanized steel tubes and studs. 
 
1.3.3.1.2 Precast panels 
 
In transverse applications, panel width is typically 10’, but can vary depending on the 
requirements of each specific project. Panel length depends on the width of the bridge. In 
case of staged construction or large bridge widths, two or more panels can be used in a 
single bridge transverse section with longitudinal joints between adjacent panels. Fig. 95 
shows the deck plan view, Fig. 96 shows the bridge cross section and Fig. 97 shows the 
deck during construction for a 49’ long one-span bridge with transverse panels covering 
the entire width of the bridge (Little River Town, Stowe, VT, 2000). 
 
In longitudinal applications, panel length depends on floor beam spacing and panel width 
depends on the width of the bridge. Fig. 99 shows part of the deck plan view and Fig. 98 
shows the deck during replacement for a 151’ long one-span bridge with three two-span 
longitudinal panels covering the width of the bridge and spanning continuously over three 
floor beams (Cascadilla Creek, Ithaca, NY, 2001). 
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Panel thickness varies depending on the project and is equal to the depth of the concrete 
slab plus the depth of the steel tubes. Slab thickness should not be less than 5”, and tube 
depth is typically between 2” and 6”. Tube width is typically 6” for edge tubes and 3” for 
interior tubes. Edge tubes are wider than interior tubes to provide additional strength and 
stiffness at the panel edges, and also to accommodate the panel-to-panel connections at 
transverse joints. Tube wall thicknesses are typically ¼”, but can be thicker or even 
thinner if stringer spacing is small, and if thickness is compatible with the diameter of the 
shear studs that are welded to the tubes. 
 
Portions of the slab thickness are increased to full-depth over bridge stringers and at 
overhangs, for transverse installations, and over floor beams, for longitudinal installations, 
so that the bottom of the slab is flush with the bottom of the tubes (Fig. 100, section B). 
These full-depth portions increase the transverse bending strength and stiffen the panels 
during shipping and handling. The transition from the standard depth slab to the full-
depth slab is provided with a 2 (horizontal) on 1 (vertical) slope to avoid stress 
concentrations (Ryan Biggs Associates, 1999). 
 
For bridges on a skew, the panels (including the steel tubes) can be fabricated either 
perpendicular to the stringers, or parallel to the skew. For skews less than 35 degrees, it is 
recommended to fabricate the Effideck panels parallel to the skew. For skews greater 
than 35 degrees, it is recommended to fabricate them perpendicular to the bridge stringers 
and also use special tapered panels at the bridge ends (Ryan Biggs Associates, 1999). 
 
For bridges with flared stringer spacings, or bridges that are horizontally curved, panels 
can be either of a uniform width or tapered, depending on the specific application. 
 
Internal composite behavior between the concrete slab and the tubes is accomplished 
using headed studs. The studs are welded to the top of the tubes (Fig. 101) and to the 
sides of the tubes at the full-depth portions (Fig. 102). Shear studs typically have a 
diameter of ¾” or ⅞”. As a general rule, stud diameter should not exceed 3 times the 
thickness of the tube to ensure that ultimate failure occurs in the stud and not in the base 
metal. However, size and spacing of tubes is typically governed by fatigue criteria not 
ultimate strength, therefore bridges with low traffic volumes can often use smaller and 
fewer studs (Ryan Biggs Associates, 1999). 
 
The reinforcing is placed in a single layer to provide sufficient cover. The top set of bars 
in the layer runs parallel to the tubes, providing strength for negative bending moment, 
while the bottom set of bars runs perpendicular to the tubes, helping resist punching shear 
and distribute loads, and providing strength during shipping and handling. In full-depth 
portions, an auxiliary bottom layer of reinforcing bars is typically placed (Fig. 103). 
 
Tests on panels with 30” clear distance between tubes, 5” of concrete, and number 4 bars 
spaced 6” on center have demonstrated that this design is sufficient for HS 25 loading 
(Ryan Biggs Associates, 1999). 
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1.3.3.1.3 Joints 
 
Joints perpendicular to the supporting members between adjacent panels have a full-
length shear key (Fig. 104) and intermittent joint pockets. Joint pockets are spaced 
approximately one at every interior bay (Fig. 95) and one in each overhang. However, if 
the stringer spacing exceeds approximately 11’, two pockets per bay may be preferred 
(Fig. 99). If the overhang length is approximately less than 18”, the joint pocket in the 
overhang may not be necessary. After two adjacent panels are placed on the stringers, 
threaded studs are welded to the exposed tops of the steel tubes at each pocket and steel 
channels are installed in each pocket to fasten adjacent panels together. These clamp-
down channels are set down into the pockets, and each is just long enough so that each 
end of it rests on the top edge of the two steel tubes exposed in the pocket. The width of 
the grout pockets is slightly more than clear distance between steel tubes (Figs. 105 and 
106). The pockets and the shear key are filled with non-shrink grout.  
 
Joints parallel to the supporting members should be located directly over them. There are 
two options for treating this joints which might occur between two panels or one panel 
and an existing concrete deck (Ryan Biggs Associates, 1999).  
 
One option is to provide a grouted butt joint with no continuity of reinforcing across the 
joint. Elastomeric concrete is often used at the top of this joint. This is the option most 
applicable to joints between Effideck™ and existing decks. A second option is to provide 
continuity using lapped or mechanically spliced reinforcing, with an appropriate length 
block-out at the panel edge for making the splice.  
 
Full-depth concrete should always be used for the panels in the vicinity of the joint. The 
space between the underside of the panel and the top of the stringer should always be 
fully grouted for the full width and length of the flange wherever a longitudinal joint 
occurs. Figs. 107 and 108 show the plan view and the cross section of a typical 
longitudinal joint, Fig. 109 shows a typical rebar splice detail and Fig. 110 shows an 
actual picture of the joint for the bridge in Ithaca, NY. 
 
1.3.3.1.4 Deck/girder connection 
 
Shear connectors consist of headed studs and typically two threaded studs that are 
attached directly to the stringer or floor beams from the top of the deck through pockets. 
Figs. 111 and 112 show the plan view and a section of the shear pocket and Fig. 113 a 





A typical leveling device used for vertical alignment of the panels is shown in Fig. 114. 
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1.3.3.1.6 Construction 
 
A typical sequence of construction is: 
 
1. Foam sealant is typically attached to the top edge of the supporting member prior 
to placing a panel. The weight of the panel slightly compresses the sealant to form 
a seal that prevents grout from escaping out. 
2. Panels shall be lifted using appropriate lifting hardware to fit lifting inserts 
detailed on the shop drawings. Place back-walls before setting respective panels, 
place panels and adjust them to proper vertical position using adjusting bolts. 
3. Install steel shims between the top of the supporting member and the bottom of 
the tubes. The shims are installed at every tube so that no gaps exist (Fig. 115). 
This is essential to prevent cracking of the panels during construction, particularly 
if the in-place panels are driven on prior to grouting. 
4. Remove all adjusting bolts. 
5. Connect adjacent panels as follows: add shims as required to align transverse joint 
pockets. As necessary, add variable thickness shims between C7 channels and 
tubes at transverse joint pockets. Install threaded studs, using C7 channel as a 
template to locate studs. Install C7 channel, washers and nuts in transverse joint 
pockets.  
6. Install studs and hardware in pockets over stringers as follows: install threaded 
studs using C3 channel as template. Weld headed studs to the top stringer flange 
through each pocket. Install C3 channels, washers and nuts in pockets. (The 
panels are fastened down at each ground pocket with steel channels. A piece of 
steel channel is then fastened down with nuts screwed onto the threaded studs.)  
7. Fill transverse joints and panel to panel pockets with non-shrink grout. 
8. Fill all remaining pockets and all spaces between top of stringer and bottom of 
panels with non-shrink grout (which encapsulates the headed studs, threaded studs, 
and clamp-down channels). 
 
1.3.3.2 Inverset™ Bridge System 
 
The Inverset™ Bridge System was developed in the early 1980’s by Stanley Grossman, 
P.E., of Norman, OK, who presently holds a patent on the system. The system is defined 
as a precast, pre-compressed, composite superstructure made up of steel beams and a 
concrete slab, which act as a composite unit. The beams are prestressed using a unique 
upside-down casting technique that uses the force of gravity to prestress steel beams. 
When the finished units are turned right side up, composite action occurs immediately. 
The composite section supports the superstructure as well as the live load and any 
superimposed dead loads placed upon the structure. If this phenomenon is fully utilized, 
lighter or shallower steel beams than those used with conventional cast-in-place methods 
may be used. Inverset units can be used either in the longitudinal or the transverse 
direction of the bridge. 
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The validity of this system was originally established by extensive testing at the 
University of Oklahoma between 1982 and 1985. Inverset units were studied under 
sustained load, repeated load and static loading to failure. The Inverset™ Bridge System 
has been used in more than 145 bridges in over 12 states since the first bridge was 
installed in Cleveland County in Norman, OK, in 1982. 
 





The concrete compressive strength is typically 5,000 psi. The reinforcing steel may be 
plain, epoxy coated, or galvanized. Steel used in the beams can be A709 Grade 50W 
weathering steel. For other steels like A36 or A572, where painting is required, it is 
applied under shop-controlled conditions, prior to shipment to the job site.  
 
1.3.3.2.2 The Inverset™ casting method 
 
In this method, a fabricated beam pair, like shown in Fig. 116, is inverted and supported 
as shown schematically in Fig. 117. Cross-members spaced at regular intervals on top of 
the beams, support matching cross-members below the beams that are form supports. 
This arrangement transfers the weight of the form, the concrete and the reinforcement 
uniformly to the beams. This uniformly distributed weight is the gravity prestressing 
force.  
 
The key to the Inverset casting method is control of the deflection of the beams. Fig. 117 
shows a deflection control, or "deflection stop", under the beams at midspan. The stop 
limits the total deflection of the beam which is directly related to the prestress in the 
beam.  
 
To further illustrate the concept of the Inverset casting method, a stress diagram of a 
beam, as it sits in the form, upside-down, is shown in Fig. 118. The diagram shows 
compression in the top flange and tension in the bottom flange, as expected. When 
concrete is placed in the form, these stresses increase linearly until they reach the 
predetermined prestress level. The concrete hardens and cures while the beam is 
maintained at this deflection and stress. At this point, the concrete and the beam become 
a composite unit.  
 
Once the concrete deck has reached design strength, the entire composite unit is turned 
right side up. In this position, the resultant stress configuration is shown in Fig. 119. The 
compression stress in the bottom flange (top flange in form) reverses to near zero and the 
tension in the top flange (bottom in form), stays about the same, since it is near the 
neutral axis of the new composite section. The concrete deck is in compression, as shown 
in Fig. 119, under its own dead load.  
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It is important to note that the inverted beams are positioned in the casting bed at 
elevations that mirror the right-side-up bearing elevations of the beams in their final 
position in the field. In this way, Inverset units are fabricated for specific locations on the 
bridge and will meet the superelevation and profile requirements for each location.  
 
1.3.3.2.3 Inverset™ units 
 
The uses of Inverset units are broadly categorized as longitudinal or transverse. Used as 
longitudinal units, they are designed and erected as the main superstructure elements (Fig. 
120). Used transversely, Inverset units are erected as a transverse deck/floor-beam system, 
supported by some other superstructure element such as deck trusses, deck girders or 
through trusses (Fig. 121).  
 
Longitudinal applications include simple span elements, continuous over one or more 
supports or erected as simple span and made continuous over one or more supports. 
Supports can be piers, abutments or floor beams.  
 
Transverse applications are particularly useful in deck/floor-beam replacements where 
the existing deck girders or deck trusses are in good condition. It is also useful in new 
construction where it is necessary to design spans longer than the maximum allowable 
span for longitudinal Inverset (approximately 100'). In this case, appropriately sized plate 
girders are designed and erected as the primary supporting members and transverse 
Inverset units are made composite or non-composite with them.  
 
The majority of Inverset bridges built to date have been single, simple spans. Most of 
these have been replacement bridges where new Inverset units were placed on existing 
abutments. 
 
A cross-section of a typical longitudinal unit is shown in Fig. 122. Two beams are framed 
together with shop-installed diaphragms and with pre-drilled diaphragm connection 
plates for diaphragms that are later installed in the field. The deck overhang is typically 
18" or as required by the project requirements. Units are cambered during the casting 
operation as required by their location on the bridge. Each unit is fabricated with a 
discrete camber, so that it matches adjacent units and meets the required vertical 
alignment. Commonly available shapes and cross-sections are shown in Figs. 123 and 
124. 
 
Inverset units are shipped individually to the job site and erected side by side as shown in 
Fig. 125. After erection of all units, each one is adjusted to the correct vertical and 
horizontal position and diaphragms are installed to make the steel frame continuous. 
Since the concrete deck is not continuous, the function of transferring load from unit to 
unit is taken by the short, stiff and efficient field-installed diaphragms. Grid analysis and 
full-scale load testing prove that the load is, in fact, transferred in this manner and that the 
deck discontinuity is not detrimental to effective load distribution. Reduction in the 
length of these diaphragms further enhances their performance.  
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A cross-section of a typical transverse unit is similar to a longitudinal unit, except that the 
typical 18" slab overhang is reduced (Fig. 126). The overhang must be sufficient, 
however, to allow enough room for field erection crews to install the connecting 
diaphragms.  
 
Transverse units must be fabricated to meet the required cross slope. In case of crowned 
roadways, the top of the slab is cast at the required crown with constant thickness, except 
where it is haunched down to the beam (Fig. 127). The floor beams are level and are 
bolted to the main supporting member in a conventional manner. 
 
Where the bridge deck is superelevated, constant-depth transverse units are used as 
shown in Fig. 128. Beveled sole plates are attached to the bottom of the Inverset beams to 
create a level bearing surface. To make up differences in main structural beam cambers 
and tolerances, and in depth of the units, steel shims are installed between the beveled 
sole plate and the top of the structural beam.  
 
Due to fabrication and shipping considerations, the practicable limit on Inverset unit 
length is approximately 100’. Shipping considerations usually limit the unit width to 12’. 
Normally, each bridge is divided into a minimum number of equal width panels less than 
12’ wide. Different width units may be necessary for staged construction. Standard deck 
thickness is 7 ½”. 
 
Two layers of reinforcing steel are used to reinforce the deck (Fig. 122). The cover over 




A longitudinal section of a typical single simple-span bridge is shown in Fig. 129. Units 
may be fabricated with a "plain" end, as shown on the "A" end, designed to fit between 
two conventional backwalls or units may be fabricated with an integral backwall, as 
shown on the "B" end, which can also serve as a support for an approach slab. Bearings 
are made of standard materials and are designed to accommodate expansion or fixation, 
as required.  
 
A longitudinal section of a typical multiple span bridge is shown in Fig. 130. These 
bridges are built by erecting simple-span units, making them continuous after erection as 
required. Figs. 131 and 132 show joint details for simple spans. Fig. 133 shows a joint 
detail for making the spans continuous over the pier. In any case, the bearing design must 
be consistent with the joint and fixation requirements.  
 
A single longitudinal unit can span continuously over one or more supports. In this case, 
the compression in the deck created by the casting process reduces the chances of 
cracking over the pier by offsetting the tensile forces in the concrete due to service loads.  
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Longitudinal joints for longitudinal units are similar than transverse joints for transverse 
units. When units are placed adjacent to each other in the field, edges of the deck slabs, 
which are ‘keyed’, form a double-grooved keyway which is filled with non-shrink grout 




The concrete deck is made composite with the steel girders by stud shear connectors used 




A general procedure for deck replacement would be: 
 
1. An accurate survey of the bridge bearings should be performed prior to 
installation of the Inverset™ units. 
2. Inverset™ units are set on the bearings. The first unit is set as close as practical to 
its position. The rest of the units are set accordingly but with consideration given 
to how the units line up at joints, at fascia lines, and relative to each other. 
3. After all the units are in place, the vertical match between the edges of each unit 
is checked to ensure a smooth riding surface. If edges do not match, shims are 
inserted between the bottom of the beam and the top of the bearing to provide a 
proper match. 
4. After all adjustments have been completed, field diaphragms are installed. 
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CHAPTER 2 





The objective of this chapter is to identify issues and needs for the implementation of 
full-depth precast deck systems. The chapter is divided in three sections. First, issues for 
implementation of full-depth precast deck systems are identified. Next, issues are 
identified with each full-depth precast deck system to elucidate possible solutions. Deck 
systems limitations and needs are also identified. Finally, a summary of these needs is 
included in this chapter. 
 
2.1 Identification of issues 
 
In this section, issues identified with the implementation of full-depth precast deck 




2.1.1.1 Project type 
 
The two generic types of project under this title are construction of decks for new bridges 
and the more common replacement of existing decks. 
 
2.1.1.2 Bridge type 
 
An important goal would be to have full-depth precast deck systems suitable to all 
different types of bridges. In general, from the standpoint of deck behavior, almost all 
bridges can be classified in two groups: bridges with decks spanning in the transverse 
direction, like girder bridges or bridges with stringers, and bridges with decks spanning in 
the longitudinal direction between floor beams. 
 
2.1.1.3 Girder material 
 
An important issue is the girder/beam material. While bridge full-depth deck panels have 
been used over steel girders, they have never been used over concrete girders. This issue 
has to deal with an appropriate type of connection between the deck and the girder. For 
cast-in-place concrete girders and precast, prestressed concrete girders, the appropriate 
connection design remains a big issue. 
 
2.1.1.4 Deck geometry 
 
Issues identified under this title include the use of bridge deck systems for crowned 
bridges, skewed bridges and curved bridges. In general, precast systems can be fabricated 
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to fit different geometries. However, in the case of the full-depth precast, prestressed 
concrete deck systems, transverse pre-tensioning and/or longitudinal post-tensioning 




2.1.2.1 Deck behavior 
 
Transverse joints between adjacent panels in girder bridges are located perpendicular to 
the girders and make the deck not continuous in the longitudinal direction (deck’s 
secondary direction). In decks supported by floor beams, longitudinal joints are placed in 
a similar situation making the deck not continuous in the transverse direction (deck’s 
secondary direction). Joints are important because bridge deck performance is manifested 
in their behavior. Problems associated with joints include cracking, leaking and 
deterioration. Configuration of the transverse shear key, the type of filler material and the 
inclusion of post-tensioning are important issues. 
 
Many deck systems for girder bridges are full-width and, therefore, continuous in the 
transverse direction (deck’s primary direction). In some cases, however, a longitudinal 
joint is necessary for wider bridges or to make staged construction viable. In case of 
bridges with floor beam systems, however, since no panel can cover the entire length of 
the bridge, transverse joints are always present, and continuity in the main direction is 
hard to achieve. In this case, a detail for deck continuity is an important issue. 
 
2.1.2.2 Girder behavior for positive moments 
 
From the standpoint of design, the deck panel forms part of the compression flange of the 
underlying girder and it is desirable to achieve composite behavior between the deck and 
girder. This can be done with connection systems capable of developing horizontal shear 
between the two elements. Some cases where the performance of a bridge deck system 
has not been good were attributed to the type of connection between the deck and the 
supporting system. Main issues for deck/girder connections are type of connectors for 
both steel and concrete supporting elements, and type of grout to make the connection 
composite. 
 
2.1.2.3 Girder behavior for negative moments 
 
In this case, the deck is part of the girder tension flange, and lack of continuity of 
longitudinal reinforcement through transverse joints prevents composite behavior for 
negative moments between the deck and the girder. However, due to the presence of 
shear connectors, some amount of composite behavior can be developed, resulting in 
undesirable tensile stresses at the transverse joints. The use of post-tensioning in the 
longitudinal direction to achieve composite behavior is a key factor for design.  
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2.1.3 Construction 
 
2.1.3.1 Staged construction 
 
In deck replacement projects staged construction is a very important issue. Some bridges 
can not afford full closure with detours, and a solution to minimize impact to the public is 
a partial closure of the bridge during off-peak hours, reducing the number of traffic lanes 
and replacing the deck by stages. 
 
2.1.3.2 Speed of construction 
 
Speed of construction is a major issue in deck replacement projects. Reducing 
construction time in deck replacement projects helps reduce the impact to the user from 
the standpoint of travel times and traffic safety during construction. It is desirable that 
construction time be reduced to short periods with low traffic, where full or partial 
closure of the bridge is acceptable. 
 
2.2 Identification of needs 
 
Table 1 shows the nine full-depth precast deck systems identified in the Literature 
Review Chapter. Herein, issues identified in the section 2.1 will be analyzed for each 
full-depth precast deck system in order to identify alternate solutions. Full-depth precast 




2.2.1.1 Project type 
 
Table 2 shows that all these deck systems can be used for new bridges and deck 
replacement projects, except the Inverset™ Bridge System, which can not be used in 
deck replacement jobs. However, when the whole superstructure needs to be replaced, the 
Inverset™ Bridge System, as well as all the other systems, is available for use. 
 
2.2.1.2 Bridge type 
 
Table 2 shows that all these systems can be used for bridges with deck spanning in the 
transverse direction, like girder bridges. However, for bridges with deck spanning in the 
longitudinal direction over floor beams, precast, prestressed concrete deck systems, 
which have post-tensioning in that direction, can not be used. These systems need a 
different approach for this type of bridges. 
 
2.2.1.3 Girder material 
 
All these systems have been used (or at least tested) over steel girders, but none of them 
has been used over reinforced or prestressed concrete girders. The New England Region 
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System has connection details for concrete girders, but there is some concern about their 
use. In the last year, research on precast girder-cast-in-place deck connections (Tadros et 
al., 2002) and precast girder-precast deck connections (Menkulasi, 2002) has been carried 
out. The first one could be suitable for the NU-Deck System, but has not been 
implemented yet. The last one would be appropriate for the New England Region System, 
but its results are not in the public domain as of yet. 
 
2.2.1.4 Deck geometry 
 
In the New England Region System (NER System), panels can be precast with the skew 
or in a trapezoidal shape for curved bridges. For crowned bridges, however, the change in 
slope has been made through longitudinal cast-in-place concrete that requires forming. In 
the NCHRP System, its stemmed non prismatic section makes it impractical to use it for 
skewed, curved or crowned bridges. In the case of the NU-Deck System, panels for the 
Skyline Bridge were precast with a skew of 25º, and the crown was formed in plant with 
an innovative technique. This system, however, has not been projected for curved bridges. 
 
While the NU-Deck System can adopt the solution of the NER System for curved bridges, 
it is also possible that the NER System adopts the innovative technique of the NU-Deck 
System for crowned bridges. This last situation would be a considerable improvement for 
the NER System, because forming, casting and curing of the longitudinal cast-in-place 
pouring could be avoided for crowned bridges. 
 
The use of these precast concrete deck systems, with pre-tensioning and post-tensioning, 
in skewed, curved and crowned bridges will require the implementation of some limits, 
especially on the maximum angle of skew and radius of curvature in the horizontal plane. 




2.2.2.1 Deck behavior 
 
All the full-depth systems described consider female to female shear keys at the 
transverse joints with at least ¼” opening at the bottom to allow for panel size 
irregularities. This shear key has been successfully used in many projects. To fill the 
shear key, Set® Grout is easy to apply and, in a recently concluded research (Issa et al., 
2003), has performed better than the commonly used Set® 45. In cases where traffic 
interruption is critical, a more expensive high early strength polymer concrete should be 
considered.  
 
Another important issue to consider in the longitudinal direction is the inclusion of post-
tensioning. Post-tensioning keeps joints in compression and prevents any leakage. The 
NER System has longitudinal post-tensioning distributed in the slabs. Analysis performed 
for this type of system found that a minimum prestress level of 200 psi is needed for 
simply supported bridges, while 450 psi is needed over the interior supports for 
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continuous bridges to keep transverse joints in compression (Issa et al., 1998). The 
NCHRP System and the NU-Deck System have post-tensioning over the girders and that 
also helps keeping joints in compression. However, there is no analytical study to 
recommend a minimum prestress level to keep transverse joints in compression. 
 
Table 3 shows the behavior of the full-depth precast deck systems in the transverse 
direction for girder bridges and similar. All systems can be continuous for both positive 
and negative moments, except the Inverset™ Bridge System, whose typical unit with two 
girders has the deck simply supported between them. In cases where a longitudinal joint 
is required, the Effideck™ System and the Exodermic™ Deck System can maintain 
continuity through rebar connectors, while the rest of the grid decks need the grids to be 
welded or bolted. The NER System needs a longitudinal cast-in-place pouring to 
maintain continuity. Table 4 shows the same information as Table 3, but for bridges with 
deck spanning in the longitudinal direction. In this type of bridges, precast, prestressed 
concrete deck systems are not applicable. 
 
2.2.2.2 Girder behavior 
 
Table 5 shows information about connections between decks and steel girders. Post-
tensioning information is also included. Most of the systems use headed studs as shear 
connectors, except the NCHRP System, which uses headless studs. The Effideck™ 
System uses also threaded studs. Most of the systems have the whole length of the girder 
to place the studs, except the NER System, the NCHRP System and the Effideck™ 
System, that have pockets to place the connectors. Finally, only the precast, prestressed 
concrete decks have post-tensioning.  
 
All these systems, except the open grid, can achieve composite behavior with the girders 
in the positive moment region. However, for negative moment regions (near piers or 
supports), only the systems that have post-tensioning can be considered to achieve 
composite behavior. In the case of the NER System, where the post-tensioning is mainly 
applied to the slabs, this may not be true. Table 6 shows basically the same information 
as Table 5, but for bridges with deck spanning in the longitudinal direction. In this type of 




2.2.3.1 Staged construction 
 
All systems except the NCHRP System and the NU-Deck System have details for 
transverse staged construction. In other words, these two systems need a full closure of 
the bridge for deck replacement projects (Tables 7 and 8). In the case of the NU-Deck 
System, however, a detail similar to that of the NER System could be used. The NER 
System has also a detail for longitudinal staged construction. This might be useful when a 
long span can not be entirely replaced in a short period of time (weekend) and the bridge 
has to be reopened until the next closure period. 
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2.2.3.2 Speed of construction 
 
The Effideck™ System, the Inverset™ Bridge System, and all the steel grid deck systems 
(precast applications) can be used in projects that require night-time construction only 
(Tables 7 and 8). Precast, prestressed concrete systems, however, due to post-tensioning, 
are not as fast to construct. Replacement projects with the NER System have been done 




Based on the review conducted of issues and needs regarding the possible 
implementation of full-depth precast concrete bridge deck panels, the following key items 
remain yet to be addressed: 
 
• Use of full-depth precast deck systems over concrete or precast concrete girders 
 
• Full-depth precast, prestressed deck systems for bridges with deck spanning in the 
longitudinal direction remain unavailable 
 
• Establish practical limits for the skew angle and curvature radius for the use of 
full-depth precast, prestressed deck systems in skewed and curved bridges 
 
• Determine the minimum amount of post-tensioning necessary in the NU-Deck 
































































The objective of this chapter is to provide an analysis of the advantages and 
disadvantages for the use of full-depth precast deck systems. The chapter has two 
sections. In the first section, a summary of the advantages and disadvantages of each full-
depth precast deck system is presented. In the last section, full-depth precast deck 
systems are compared from the standpoint of design, fabrication, installation and final in-
service performance. Information about costs is also included.  
 
3.1 Advantages and disadvantages of full-depth precast deck systems 
 
In this section, the advantages and disadvantages of each full-depth precast deck system 
are summarized.  
 
In general, the use of full-depth precast deck systems has the following advantages: 
increased quality, lower life-cycle costs, traffic impacts are minimized, construction 
work-zone safety is improved and construction is less disruptive to the environment. 
These advantages are common to all systems and are not listed again for each system.  
 
Limitations in the use of the different systems, which were analyzed in the preceding 
chapter, are summarized in Tables 9 and 10. Table 9 shows the applicability of the 
different full-depth precast deck systems in bridges with deck spanning in the transverse 
direction considering different geometries and different construction timelines. Table 10, 
for bridges with deck spanning in the longitudinal direction, is much simpler because the 
systems applicable for this type of decks can be used for all geometries and with all 
construction timelines. 
 
3.1.1 New England Region System 
 
Based on the literature review and the performance of projects where the system was 




• All the materials used in the production of the panel are non-proprietary and ready 
available 
 
• The use of pre-tensioning for transverse flexure helps reducing dead load by 





• Due to pre-tensioning, less care is needed in shipping and handling of panels 
before placement 
 
• The use of post-tensioning maintains transverse joints in compression and assures 
continuity in the direction of post-tensioning  
 
• Active prestressing in both directions results in superior performance compared to 
conventionally reinforced decks  
 
• Ten years of experience with its use indicates very good results and research is 




• Slow installation in comparison with other full-depth systems that do not have 
post-tensioning 
 
3.1.2 NCHRP System 
 
After this system was tested, researchers participating in its development concluded that 




• All the materials used in the production of the panel are non-proprietary and ready 
available 
 
• Is cost competitive with other concrete panel systems yet it is 10 to 30% lighter in 
weight 
 
• Panels can be rapidly produced, constructed and removed 
 
• The two-way prestressing resulted in controlled cracking 
 
• Grouted post-tensioned transverse joints between precast panels exhibit 
satisfactory performance under service load and fatigue load 
 
• The system has very large flexural capacity and the potential for reducing flexural 




• After five years of being developed, the system has not been used in an actual 




skewed, non-curved, steel girder bridges, or because the fabrication of the panels 
is considered difficult 
 
• Slow installation in comparison with other full-depth systems that do not have 
post-tensioning 
 
3.1.3 NU-Deck System 
 
Based on the information gathered for this system, the following advantages and 




• All the materials used in the production of the panel are non-proprietary and ready 
available 
 
• The use of pre-tensioning for transverse flexure helps reducing the section and 
weight of the panel 
 
• The use of post-tensioning helps achieve composite behavior between the deck 
and the underlying girder  
 
• Active prestressing in both directions results in superior performance compared to 
conventionally reinforced decks 
 
• Placement of shear connectors is more flexible, and the possibility of placing 




• Slow installation in comparison with other full-depth systems that do not have 
post-tensioning 
 
• Has not been tested as a full-depth precast deck. The first implementation has just 
been concluded, and results of its performance are not in the public domain yet 
 
3.1.4 Exodermic™ Deck System 
 





• Making efficient use of the constituent materials can span up to 15’ between 





• Can be much lighter without sacrificing strength, stiffness, ride quality or 
expected life. An Exodermic deck typically weighs 35% to 50% less than the 
reinforced concrete deck that would be specified for the same span 
 
• When the main bars of the grid are oriented parallel to the main girders, the 
substantial steel in the grid and the top reinforcing in the concrete slab adds to the 
capacity of the main girders 
 
• When using precast panels, can be erected during a short, nighttime work window, 
allowing a bridge to be kept fully open to traffic during the busy daytime hours  
 





• Contractor unfamiliarity in some areas. 
 
3.1.5 Effideck™ System 
 





• Utilizes standard stock materials that are ready available 
 
• The system is very versatile. Because a large choices of tube sizes, wall thickness 
and spacing, decks that may be required to be thin (or thick) or unusually strong 
are easily accommodated 
 
• Efficient connection details facilitate overnight installation. Panels set directly on 
steel shims may be used immediately upon erection. Although panels can not 
develop full composite action until the grout has been installed, ungrouted panels 
can be occupied by the crane and delivery trucks to set more panels 
 
• All work performed from the top of the deck makes installation safer and faster 
without costly scaffolding 
 
• Is positively bolted down to steel stringers and does not depend upon vibration-





• Savings in readily available materials, simple fabrication and rapid erection cut 




• Has a proprietary nature 
 
3.1.6 Inverset™ Bridge System 
 





• Reduced beam depth. Reduced superstructure depth provides more clearance 
underneath while maintaining upper profile 
 
• Units can be picked up at any point and even rolled into place 
 
• Faster installation that includes deck, beams and connectors. Often under a day or 
even in minutes, under traffic conditions 
 
• Year-round installation, units may be installed in cold winter months, day or night 
 
• Inverset decks are in compression under their own dead load, further decreasing 
chances of transverse deck cracking and or chloride intrusion 
 




• Precompressed concrete can not be replaced in the field. Future redecking 
requires removal of the entire units 
 
• Has a proprietary nature 
 
3.2 Comparison among full-depth precast deck systems 
 
This section focuses in the comparison of the deck systems from the standpoint of design, 
fabrication, construction and in-service performance. To accomplish this task, it was 
found convenient to divide the analysis in three parts. In the first one, the three full-depth 
precast, prestressed deck systems are compared. Since all these systems have prestressing 
in the transverse direction, post-tensioning in the longitudinal direction, and have also 
similar limitations, a more in-depth analysis can be made. With the same rationale, a 




was made among precast prestressed deck systems, steel grid deck systems, and the 
proprietary systems, Effideck™ System and Inverset™ Bridge System. 
 
3.2.1 Full-depth precast, prestressed deck systems 
 
The differences among the NER System, the NCHRP System and the NU-Deck System 
are basically three. The cross section of a NCHRP System typical panel is stemmed and 
non-prismatic, while the other two systems have a prismatic rectangular section. The 
NER System has longitudinal post-tensioning distributed through the slab, while the other 
two systems have it over the girders. Finally, NU-Deck System panels have an open 
channel over each girder to place shear connectors, while the panels of the other two 




From the standpoint of design, the NCHRP System is the lightest system. The stemmed 
non-prismatic section is the result of the arrangement of the prestressing strands in the 
transverse direction in order to obtain an efficient section and reduce weight and amount 
of reinforcement. Also, due to the reduced weight, the amount of post-tensioning required 
in this system is less. However, to maintain an optimum design for other conditions of 
span length or load, the cross section has to be modified. In the case of the other two 
systems the prestressing design in the transverse direction is much simpler. Between the 
NER System and the NU-Deck System, there is no technical difference in the transverse 
design except that the NU-Deck System requires additional reinforcing bars over the 
girders to maintain the transverse prestressing and the gap over the girders.  
 
In a comparison made by Yamane et al. (1998), for a 12’ span, based on a HS-25 truck 
loading, a precast reinforced concrete panel required a 9” thickness, with a weight of 110 
psf, while the NCHRP System had a maximum thickness of 8.1” and a weight of 70 psf 
(more than 30% lighter). On the other hand, a typical NU-Deck panel for the Skyline 
Bridge (2003), for an 11’ span, had a uniform 6” thickness and a weight of approximately 
75 psf. Considering that the span was a little shorter, the NU-Deck System was around 
10% heavier than the NCHRP System. If we consider that for the same span the NU-
Deck panel would weigh around 80 psf, that would mean that around 75% of the weight 
savings (from 110 to 80 psf) are due to the inclusion of prestressing, and 25% are due to 
the non-prismatic section. 
 
In the case of the post-tensioning, the NER System has it distributed through the slab. 
This distribution is very adequate to keep the transverse joints in compression. Research 
has been done with this system to determine the minimum amount of post-tensioning 
required (Issa et al., 1998). In the case of the other two systems, the post-tensioning is 
over the girders. This location is more adequate for the girder to reach full composite 
behavior at the negative moment region. As stated before, the lighter NCHRP System 





Finally, regarding the placement of shear connectors, the open channel in the NU-Deck 
System permits a more rational design, in which connectors could be placed with 
different spacing. Also, placing them in a single row would facilitate future deck removal. 




From the standpoint of fabrication, the NER System panels seem the easiest to fabricate. 
They are similar to simple pre-tensioned slabs with the inclusion of block-outs for the 
connectors. Post-tensioning ducts are included also. In case of the NU-Deck panels, 
special formwork is needed to maintain the gap over the girders position. These panels 
have more reinforcement to be placed. In the NCHRP System, special formwork is also 




From the standpoint of construction, one of the most important issues is the speed of 
installation. Care needed in shipping, handling and erecting of the panels is inversely 
proportional to their stiffness. NCHRP System panels are the stiffest, while NU-Deck 
System panels are the most flexible. In case of replacement projects, existing connectors 
have to be replaced in almost all cases, even with the NU-Deck System, where existing 
connectors might interfere with the post-tensioning strands. The NU-Deck System offers 
the least difficulty in installing new connectors, while the NCHRP System is the most 
difficult. To fill the pockets with grout in the NER System is easier than in the NCHRP 
System, while the NU-Deck System requires more grout to be poured on field. In general, 
difference in speed of construction amongst these systems could be estimated to be not 
significant. 
 
3.2.1.4 In-service performance 
 
From the standpoint of in-service performance, the NER System has been used several 
times with very good performance. After 13 years of service, the last inspection file of 
the bridge in Waterbury, CT, whose deck was replaced in 1989, rated the structure 
condition of the deck with 7 (on a scale from 0 to 9) which means that it is in very good 
condition. The total underside deck deterioration was less than 1%. The overall deck 
rating (including other elements like overlay, curbs, parapet, etc.) was 6 (good) (AI 
Engineers, Inc., 2002). 
 
After 7 years of service, the last inspection files for the two bridges in Seymour, CT, 
whose deck was replaced in 1994, rated the structure condition of both decks with 7 and 
the total underside deck deterioration was also less than 1% in both cases. The overall 
deck rating was also 7 for both bridges (Lichtenstein Consulting Engineers, Inc., 2001). 
 
The NCHRP System has never been used in an actual bridge. When the system was 




two way prestressing resulted in controlled cracking, and the grouted post-tensioning 
joints exhibited satisfactory performance under service load and fatigue load. 
The NU-Deck System has just (October, 2003) been used for the first time in the Skyline 
Bridge, Omaha, NE.  
 
A summary of this comparison is presented in Table 11. 
 




In terms of deck weight, open grids have a typical weight range of 14 to 20 psf and are 
the lightest of all systems. Exodermic decks and half-depth concrete filled grid decks are 
comparable with typical weigh ranges of 50 to 75 psf and 60 to 75 psf, respectively. Full-
depth concrete filled grid decks have a typical weigh range of 70 to 100 psf. 
 
Exodermic decks thickness is typical between 6” and 10”, and since the concrete is on the 
top of the grid, is thicker than other steel grid decks. Therefore, they have higher flexural 
capacity and can span longer. Exodermic decks with standard components can span up to 
16’ and more. On the other hand, concrete filled grid decks have thicknesses less than 6”, 




From the standpoint of fabrication there is not much difference amongst all the grid decks, 




From the standpoint of construction, Exodermic decks do not require field welding, 
except for the placement of the shear studs. On the other hand, concrete-filled grid decks, 
where the grid is both positive and negative reinforcement, require time consuming 
welding or bolted details for continuity. 
 
3.2.2.4 In-service performance 
 
From the standpoint of in-service performance, open grids have several disadvantages 
that make this system attractive mainly in deck replacement job, where dead load can not 
be increased. Among these disadvantages are that they are fatigue prone, produce an 
unpleasant ride quality and allow debris and salt laden water through the grids. 
Performance of concrete filled grid decks has been excellent in terms of durability. Hot 










In terms of deck weight, the Exodermic Deck™ System and the half-depth concrete filled 
grid deck systems seem to be the lightest systems. Exodermic decks typically weight 
between 50 and 75 psf. The Effideck™ System, with the typical 5” slab, weighs around 
75 psf. Precast, prestressed concrete deck systems with rectangular cross sections and 
thicknesses from 6” to 8”, weight between 75 and 125 psf. The Inverset™ Bridge System 
has typically a 7 ½” slab, but weight savings are due to reduced beam depths. Thus, a 
comparison should be done for the whole superstructure weight. Reduced superstructure 
depth in this system provides more clearance underneath the beams. 
 
Table 10 shows information relative to thickness, weight and associated maximum spans 
for each deck system. A precast prestressed concrete deck system with uniform 
rectangular cross section with pretensioning design in the transverse direction (NU-Deck) 
requires 6” thickness at a weight of 75 psf to cover an 11’ span (Skyline Bridge). 
Exodermic decks with standard components can span up to 16’ between supports. 
Effideck panels with 8” depth tubes and 13” total thickness can cover a 17’ span (Bridge 
over Cascadilla Creek) with a weight comparable to the NU-Deck Skyline Bridge. 
 
All these deck systems can ensure composite action for positive moments with the girders. 
However, only precast, prestressed concrete deck systems with longitudinal post-




The fabrication of the precast, prestressed concrete deck systems requires pre-tensioning. 
As stated before, the NER System seems to be the easiest to fabricate, because the NU-
Deck System and the NCHRP System require special formwork for the gap over the 
girders and the non-prismatic section, respectively. 
 
The fabrication process of the Exodermic™ Deck System and the concrete-filled steel 
grid deck systems typically entails the formation of the haunches and casting the concrete. 
The steel grid acts as formwork. The deck areas that will be in contact with the top flange 
of the beams are blocked out during the fabrication stage. 
 
In the case of the proprietary systems, the fabrication of the Inverset™ units or the 




From the standpoint of speed of construction, all these systems can be divided, basically, 
in two groups. The first group includes the precast, prestressed concrete deck systems, 




for them is staged weekend construction. This has been done, for example, on the bridges 
in Seymour, CT (1994), where partial closure of the bridge was allowed only during 
weekends. In these cases of staged construction during weekends, typically one span is 
done per weekend, and therefore, all spans have to be designed as simply supported. 
When staged construction is not allowed due to the reduced width of the bridge, entire 
deck closure during weekends would be the best option. This was done in a bridge in 
West Hartford, CT (2000). In case the entire deck closure is allowed also during 
weekdays, the replacement project can be done in less time, and spans could be designed 
as continuous. This was done in the bridge in Waterbury, CT (1989). 
 
The second group includes all the other systems discussed in this chapter. The most 
favorable scenario for these faster systems is staged night-time construction. In this 
timeline, some lanes are closed, replaced with the new deck, and opened again to traffic 
in less than 10 hours. This has been done, for example, in the Tappan Zee Bridge, NY 
(1998), where the Exodermic™ Deck and Inverset™ Bridge Systems were used. When 
staged construction is not allowed, another option for these systems is full closure of the 
bridge overnight. Since these systems are faster than those of the first group, all the 




Deck cost depends on many factors, such as project location, project size, distance 
between supports, design loads, time constraints, etc. In general, lower costs per square 
foot are obtained with bigger projects, smaller distances between supports, lower design 
loads, etc. To make a good cost comparison of the different deck systems, information 
from similar projects would be necessary. However, for most of these systems, that are 
relatively new, costs information is limited and not necessary for similar projects. 
 
For the New England Region System, the following information of deck replacement 
projects with precast panels in Connecticut was obtained from the CT-DOT. For the 
bridges in Seymour, where more than 50 spans (> 160,000 square foot) were replaced 
with staged construction during weekends only, the average of the three lower bidders 
was $21 per square foot (1992). For the bridge in West Hartford, were of only three spans 
(5,000 square foot) were replaced with full closure of the bridge and weekend 
construction only, the average of the three lower bidders was $52 per square foot (1998). 
 
For the Exodermic™ Deck System, the following information was obtained from Robert 
Bettigole, President of the Exodermic Bridge Deck, Inc. Except in a few areas such as 
New York City, or where there are unusually difficult constraints on how the work gets 
done; a rough estimate of cost would be between $35 and $38 per square foot. For 
example, deck cost for the Tappan Zee Bridge (Tarrytown, NY), where 13 deck-truss 
spans (250,000 square foot) were replaced with nighttime construction, was $35 per 
square foot. On the other hand, the cost of the deck in a bridge in Connecticut with only 





The NU-Deck System has just been implemented for the first time in a two-span girder 
bridge, the Skyline Bridge (Omaha, NE). According to information received from one of 
the investigators at the University of Nebraska involved in this project, deck cost was 
estimated around $20 per square foot. After the panels were erected the cost has not been 
confirmed yet. 
 
Summarizing the information: 
 
 
New England Region System  $21-$55 / ft² * 
Exodermic™ Deck System  $35-$48 / ft² ** 
NU-Deck System   $20 / ft² *** 
 
* Based on three lower bidders of two projects 
** Based on manufacturer’s cost claim 
*** Based on engineer’s estimate of one project  
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CHAPTER 4 





This chapter is divided in three sections. First, findings reported in the first three chapters 
of the report are summarized. Next, conclusions drawn from the whole study are 
presented. Areas of additional work are also discussed. Finally, an implementation plan is 
suggested. 
 
4.1 Summary of findings and needs 
 
4.1.1 Literature Review 
 
4.1.1.1 Full-depth precast deck systems 
 
Nine different full-depth precast deck systems were identified: three precast, prestressed 
concrete deck systems, four types of steel grid deck systems and two proprietary deck 
systems.  
 
Among the precast, prestressed concrete deck systems, one (NER System) has been used 
for more than ten years with very good results, one was only tested but not used in an 
actual bridge (NCHRP System) and the last one (NU-Deck System) has just been used 
for the first time.  
 
From the four types of steel grid deck systems, three have been used for decades (open 
grids, full-depth and half-depth concrete filled decks). The ‘newest’ of these systems has 
almost 20 years in the market (Exodermic), although its grid design was improved five 
years ago.  
 
One of the two proprietary systems has been used at least in four bridges during the last 
five years (Effideck™ System), and the other one (Inverset™ Bridge System) is actually 
a superstructure system (because it includes the beams), that has been on the market for 
20 years. 
 
4.1.1.2 Deck/concrete girder connections 
 
A new connection system (Figs. 18 and 19) consisting of a debonded interface with shear 
keys formed into the girder and steel connectors at wide spacing was developed under 
NCHRP Project 12-41 (Tadros and Baishya, 1998). The system was modified to have the 
shear keys below the top flange surface to make it suitable for different types of decks 
like CIP systems, SIP systems and full-depth precast deck systems (Figs. 20 and 21). 
Two bridges in Nebraska were used to compare this system with a conventional 
roughened interface system. The conclusions of this study were that the new system had 
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the advantages of facilitating future deck removal, protecting shear connectors against 
corrosion, protecting the girder top flange from damage during deck removal and 
optimizing the design for horizontal shear. The system was found to perform well and 
had no detrimental effects on composite action or bridge stiffness (Tadros et al., 2002). 
 
Research recently concluded at Virginia Tech (Menkulasi, 2002) studied the horizontal 
shear strength developed at the interface of two precast concrete members bonded by 
means of grout. Results of this research are not in the public domain as of yet, but it is 
expected that will provide recommendations for the use of precast, prestressed concrete 
deck systems (NER System) over precast concrete girders. 
 
4.1.1.3 Deck/steel girder connections 
 
Research conducted under NCHRP Project 12-41 proposed a new 1 ¼” diameter shear 
stud system for deck/steel girder connections (Figs. 24 and 25). This stud provides 
approximately twice the capacity of a ⅞” stud and would allow positioning in a single 
row over the girder web. This arrangement reduces the effort required for deck removal 
and also the probability of damaging the girder top flange and the larger stud. To further 
facilitate deck removal, alternating headed and headless studs was found adequate for 
anchorage to the concrete deck (Tadros and Baishya, 1998). However, implementation of 
this system in the Skyline Bridge considered headed studs only. 
 
4.1.2 Identification of issues and needs 
 
4.1.2.1 Issues addressed  
 
Main issues addressed for the implementation of full depth precast deck systems are: 
 
• All systems except the Inverset™ Bridge System can be used for deck 
replacement projects 
 
• All systems except the precast, prestressed concrete deck systems can be used in 
bridges with deck spanning in the longitudinal direction 
 
• All systems except the NCHRP System can be used in skewed or curved bridges 
 
• All systems except the NCHRP System and the open grids can be used for 
crowned bridges 
 
• For transverse joints, female to female shear key with at least ¼” opening at the 
bottom is recommended. The use of Set Grout ™ is recommended to fill the shear 
key and, when traffic interruption is critical, high early strength polymer concrete 
is recommended (Issa et al., 2003) 
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• Post-tensioning keeps joints in compression and prevents leakage. For the NER 
System, a minimum prestress level of 200 psi is needed for simply supported 
bridges, while 450 psi is needed over the interior supports for continuous bridges 
(Issa et al., 1998) 
 
• All systems except the Inverset™ Bridge System are continuous for both positive 
and negative moments 
 
• All systems can achieve composite behavior with the underlying girders in the 
positive moment region. However, for negative moment regions only systems 
with post-tensioning can achieve composite behavior. 
 
• All systems except the NCHRP System can be used with transverse staged 
construction 
 
• Precast, prestressed concrete deck systems can be used with weekend construction, 
while the other systems can also be used with night-time construction. 
 
4.1.2.2 Needs  
 
The following key items remain to be addressed: 
 
• Use of full-depth precast deck systems over concrete or precast concrete girders 
 
• Full-depth precast, prestressed concrete deck system for bridges with decks 
spanning in the longitudinal direction remains unavailable. Examples of this type 
of bridge include Arch Bridges and Truss Bridges with transverse floor beams and 
no stringers 
 
• Establish practical limits for the skew angle and curvature radius for the use of 
full-depth precast, prestressed deck systems in skewed and curved bridges 
 
• Determine the minimum amount of post-tensioning necessary in the NU-Deck 
System to maintain the transverse joints in compression 
 
4.1.3 Comparison of full-depth precast deck systems 
 
4.1.3.1 Full-depth precast, prestressed deck systems 
 
• NCHRP System is the lightest system and therefore requires less post-tensioning 
 
• Post-tensioning helps NCHRP and NU-Deck Systems achieve composite action 
with girders in negative moment regions, and NER System have transverse joints 
in compression 
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• NCHRP is the most complicated to design 
 
• From the standpoint of fabrication, panels in both NCHRP and NU-Deck System 
require special formwork 
 
4.1.3.2 Full-depth steel grid deck systems 
 
• Open grid is the lightest system of all but has several disadvantages like being 
fatigue prone, produce an unpleasant ride quality and allow debris and salt laden 
water through the grids, that makes this system attractive for use only in 
replacement jobs 
 
• In terms of weight, the Exodermic Deck System is comparable to half-depth 
concrete filled grid decks and both are lighter than full-depth concrete filled grid 
decks 
 
• Exodermic decks with standard components can span up to 16’, while none of the 
other systems can span more than 10’  
 
• Exodermic decks do not require field welding, except for the placement of the 
shear studs 
 
4.1.3.3 Comparison of all full-depth precast deck systems 
 
• In terms of deck weight, Exodermic decks together with half-depth concrete filled 
grid decks seem to be the lightest systems. The Effideck™ System is typically the 
heavier one, but it is still lighter than all precast, prestressed concrete deck 
systems 
 
• The Exodermic and the Effideck™ System can span more than 15’ between 
supports. Precast, prestressed concrete deck systems could probably span similar 
distances, but would require thicknesses (and weight) that have not been used yet 
 
• The inclusion of post-tensioning gives precast, prestressed concrete deck systems 




4.2.1 New England Region System 
 
The New England Region System has been successfully used for over ten years, only in 
New York, Connecticut and the States in the New England Region, but also in other 
states like Illinois, where the system is still being studied. The system has been 
implemented in deck replacement of crowned or non-crowned, rectangular, skewed or 
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curved bridges with decks spanning in the transverse direction over steel supporting 
members. 
 
4.2.2 NCHRP System 
 
Five years after being developed, the NCHRP System has not been used in an actual 
bridge. This may be because the system can only be used for non crowned, non-skewed, 
non-curved, steel girder bridges, or because the fabrication of the panels is considered 
difficult. It is not recommended to implement the use of this system until more 
information on its in-service performance is available. 
 
4.2.3 NU-Deck System 
 
The NU-Deck System is a good alternative for a precast, prestressed concrete deck 
system. Compared to the New England Region System, it has some advantages and some 
disadvantages. Even though it has been used only in one bridge, it has the potential to be 
used in the same cases, with the same recommendations and limitations as the New 
England Region System. However, its first implementation has just been concluded and 
results of its performance are not in the public domain yet. It is recommended to wait for 
the results of the construction of the Skyline Bridge. A paper about it is expected to be 
published at the end of this year. 
 
4.2.4 Exodermic™ Deck System 
 
The Exodermic™ Deck System has been successfully used for almost 20 years. The 
revised design of this system has been the standard of the system since its first use in the 
Tappan Zee Bridge in 1998. This system, as the other steel grid decks, can be used either 
precast or cast in place in new construction or deck replacement of crowned or non-
crowned, rectangular, skewed or curved bridges with decks spanning either in the 
transverse or in the longitudinal direction over steel supporting members. 
 
Amongst steel grid decks, half-depth concrete filled decks could be an alternative to the 
Exodermic™ Deck System. Full-depth concrete filled decks are much heavier, and open 
grid decks would be recommended only to replace existing open grid decks. 
 
4.2.5 Effideck™ System 
 
The Effideck™ System has been successfully used in four bridges in the last five years. 
For rapid replacement of existing decks, this system seems to be a good alternative to the 
Exodermic Deck System or other steel grid decks, especially in the case of decks 
spanning in the longitudinal direction over steel floor beams of truss or arch bridges, 
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4.2.6 Inverset™ Bridge System 
 
The Inverset™ Bridge System has been used in more than 145 bridges in over 12 states 
since 1982. This system offers great speed of construction because the units include deck, 
beams and connectors, but its use is limited to new construction or when the whole 
superstructure needs replacement. Applications of this system include crowned or non-
crowned, rectangular, skewed or curved bridges with beams spanning in the longitudinal 
direction over piers or abutments or in the transverse direction as floor beams supported 
by trusses or arches. However, when this system is used, future replacement of the deck 
without replacing the beams would mean a reduction in the capacity of the system since 
the new deck will not have the pre-compression effect the original precast deck had.  
 
4.2.7 Debonded interface with shear keys 
 
This connection system was developed in 1998 for cast-in-place decks over precast 
concrete girders, and was modified in 2002 to make it suitable also for stay-in-place  
systems and full-depth precast deck systems (Figs. 20 and 21). This connection system 
has the advantages of facilitating future deck removal, protecting shear connectors 
against corrosion, protecting the girder top flange from damage during deck removal and 
optimizing the design for horizontal shear. The use of this connection system in a bridge 
with a cast-in-place deck in Nebraska was found to perform well and had no detrimental 
effects on composite action or bridge stiffness. 
 
This connection system could permit the use of full-depth precast panels, like the NU-
Deck System, the Exodermic™ Deck System or other steel grid decks, over precast 
concrete girders. This is something that has not been done yet and is convenient to wait 
until it is tested. However, this connection system could be implemented in precast 
girders with cast-in-place decks. 
 
4.2.8 Interface of two precast concrete members 
 
This research recently carried out in Virginia Tech, studied the horizontal shear strength 
developed at the interface of two precast concrete members bonded by means of grout. 
The connections studied in this project are suitable for the use of full-depth precast 
systems, like the New England Region System, that has pockets to connect the two 
precast elements. Recommendations for the use of the New England Region System over 
precast concrete girders are not available yet, but it is expected that the PCI New England 
Region Technical Committee provide recommendations in the near future. 
 
4.2.9 1 ¼” diameter shear stud system 
 
This system was proposed for deck/steel girder connections in 1998. Positioning these 
larger studs in a single row over the girder web reduces the effort required for deck 
removal and also the probability of damaging the girder top flange and the larger stud. 
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Also, the system proposed the alternate use of headed and headless studs. This system 
was implemented recently in the Skyline Bridge, but with headed studs only.  
 
This system could be implemented with cast-in-place decks, stay-in-place decks, and full-
depth systems like the Exodermic™ Deck System, or other steel grid decks, or the NU-
Deck System. Connection pockets prevent its use in the New England Region System and 
the Effideck™ System. 
 
4.3 Suggested implementation 
 
Due to its successful performance over the years, it is recommended the implementation 
of the New England Region System in new construction or deck replacement of crowned 
or non-crowned, rectangular, skewed or curved bridges with decks spanning in the 
transverse direction over steel plate girders, hot rolled beams or stringers with any of the 
following construction schedules: 
 
1. Closure of the entire bridge 
2. Closure of the entire bridge during weekends only 
3. Transverse staged construction 
4. Transverse staged construction during weekends only 
 
In cases 2 and 4, where deck replacement takes place during periods of 60 hours 
maximum and typically only one span per week can be replaced, girders have to be 
designed as simply supported. Exceptionally, if two short consecutive spans could be 
replaced in one weekend, girders could be designed continuous over one support. 
 
For crowned bridges in cases 1 and 2, panels crown for this system can be formed like the 
NU-Deck panels of the Skyline Bridge. In cases 3 and 4, the longitudinal joint for the 
staged construction might prevent the use of such technique. 
 
There are no practical limits for the skew or curvature radius of the deck. But suggested 
values for the skew angle are under 25º. 
 
Due to its successful performance over the years and large range of applications, it is also 
suggested that the Exodermic™ Deck System be considered as a positive system for deck 
construction and/or replacement of crowned or non-crowned, rectangular, skewed or 
curved bridges with decks spanning either in the transverse or in the longitudinal 
direction over steel plate girders, hot rolled beams, stringers or floor beams with any of 
the following construction schedules: 
 
1. Closure of the entire bridge 
2. Closure of the entire bridge during weekends only 
3. Closure of the entire bridge during nighttime only 
4. Transverse staged construction 
5. Transverse staged construction during weekends only 
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6. Transverse staged construction during nighttime only 
 
Cases 1, 2, 4 and 5 for deck replacement are the same as with the New England Region 
System (including decks spanning in the longitudinal direction). Cases 3 and 6 are 
recommended for use in the situations where only nighttime construction is possible. 
 
Although it has been used in few projects, the Effideck™ System could be used in all the 
cases the Exodermic™ Deck System can. This system is a good alternative to the 
Exodermic™ Deck System, or other grid decks, especially for decks spanning in the 
longitudinal direction over steel floor beams of truss or arch bridges, where there are no 
other options. However, since this is a proprietary system, The Fort Miller Co., Inc has to 
be contacted before implementing it. 
 
It is also recommended the implementation of 1 ¼” diameter headed studs as connectors 
for steel girders or beams in cases of cast-in-place decks, stay-in-place decks, or full-
depth systems, like the Exodermic™ Deck System or other steel grid decks, or for a 
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Fig. 1. Deck replacement using full-depth precast, prestressed panels in a bridge in West 
Hartford, CT (CT-DOT, 2000) 
 
 
Fig. 2. Full-depth precast, prestressed deck system developed under NCHRP Project 12-
41 (Yamane et al., 1998) 
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Fig. 3. Typical NU-Deck panel for a bridge in Omaha, NE (JDV, 2003) 
 
 




Fig. 5. Full-depth concrete filled grid deck (L.B. Foster, 1992) 
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Fig. 6. Half-depth concrete filled grid deck (L.B. Foster, 1992) 
 
 
Fig. 7. Exodermic Deck System original design (Exodermic Bridge Deck, Inc., 1998) 
 
 
Fig. 8. Weld-less steel open grid deck (IDSI, 2003) 
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Fig. 9. Concrete filled weld-less steel grid deck (IDSI, 2003) 
 
 
Fig. 10. 5-inch 5-piece weld-less steel grid deck (IDSI, 2003) 
 
 
Fig. 11. Tee-Lock weld-less steel grid deck (IDSI, 2003) 
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Fig. 12. 4.25-Inch 4-Piece weld-less steel grid deck (IDSI, 2003) 
 
 
Fig. 13. Concrete overlayed weld-less steel grid deck (IDSI, 2003) 
 
 
Fig. 14. Exodermic Deck System revised design (Exodermic Bridge Deck, Inc., 1998) 
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Fig. 15. Typical Inverset unit (The Fort Miller Co., Inc., 1998) 
 
 
Fig. 16.  Typical Effideck System panel (The Fort Miller Co., Inc., 1998)  
 
 
Fig. 17. Typical concrete girder/deck connection (PCI, 2000) 
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Fig. 18. Debonded shear key connection system (Tadros and Baishya, 1998) 
 
 
Fig. 19. Connectors for debonded system (Tadros and Baishya, 1998) 
 
 
Fig. 20. Modified debonded shear key connection system (Tadros et al., 2002) 
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Fig. 22. Top view of debonded shear key connection system (Tadros et al., 1998) 
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Fig. 23. Typical steel girder/deck connection (Tadros and Baishya, 1998) 
 
 
Fig. 24. Top view of existing and proposed steel girder/deck connection systems (Tadros 
and Baishya, 1998) 
 
 
Fig. 25. Existing and proposed shear studs (Tadros and Baishya, 1998) 
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Fig. 27. Typical precast concrete deck slab for skewed bridges plan (PCINER, 2002) 
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Fig. 30.  Typical precast slab layout plan for one bridge in Seymour, CT (CT-DOT, 1992) 
 
 




Fig. 32.  Typical deck longitudinal reinforcement for a bridge in West Hartford, CT-
DOT, 1997) 
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Fig. 33. Typical transverse shear key section (PCINER, 2002) 
 
 
Fig. 34. Typical transverse joint section at post-tensioning duct (PCINER, 2002) 
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Fig. 36. Typical block-out for connectors section (PCINER, 2002) 
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Fig. 38. Typical existing concrete girder/deck connection (PCINER, 2002) 
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Fig. 40. Detail for longitudinal segmental construction for a bridge in Seymour, CT (CT-
DOT, 1992) 
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Fig. 41. Typical leveling device detail (PCINER, 2002) 
 
 
Fig. 42. Typical roadway crown section (PCINER, 2002) 
 
 
Fig. 43. Typical deck overhang and parapet section (PCINER, 2002) 
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Fig. 46. Adjustable void form (Yamane et al., 1998) 






Fig. 47. Full-depth precast, prestressed deck system general view and steel arrangement 
(Yamane et al., 1998) 
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Fig. 49. Typical details for longitudinal post-tensioning (Yamane et al., 1998) 
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Fig. 50. Connection details at a girder location (Yamane et al., 1998) 
 
 
Fig. 51.  Modified connection details at girder location (Yamane et al., 1998) 
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Fig. 62. Spiral confinement at panel overhang (JDV, 2003) 
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Fig. 63. Typical transverse joint detail (NDOR, 2002) 
 
 
Fig. 64. Typical keyway dimensions (NDOR, 2003) 
 
 
Fig. 65. Open channel and shear connectors over typical girder (NDOR, 2002) 
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Fig. 68. Plastic rod over fiber board at hinge section during fabrication of NU-Deck 
panels for the Skyline Bridge (Versace, 2003) 
 
 
Fig. 69. Typical NU-Deck panel hinge section (NDOR, 2003) 
 
 
Fig. 70. NU-Deck end panel hinge section (NDOR, 2003) 
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Fig. 71. Typical hinge section details (NDOR, 2003) 
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Fig. 72. Typical NU-Deck panel hinge section ready for concrete (Versace, 2003) 
 
 
Fig. 73. Typical NU-Deck panel lifted with eight anchor devices before setting (Versace, 
2003) 
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Fig. 74. Removal of plate at hinge section to form the panel crown (Versace, 2003) 
 
 
Fig. 75. Cutting of top strands at hinge section to form the panel crown (Versace, 2003) 
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Fig. 76. Plates welded to reinforcing bars at hinge final position (Versace, 2003) 
 
 
Fig. 77. Typical hinge section details after the crown is formed (NDOR, 2003) 
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Fig. 78. Barrier curb pedestal in NU-Deck panels (NDOR, 2002) 
 
Fig. 79. Exodermic Deck System original design (Exodermic Bridge Deck, Inc., 1998) 
 
Fig. 80. Exodermic Deck System revised design (Exodermic Bridge Deck, Inc., 1998) 
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Fig. 81. Typical panel layout plan (Exodermic Bridge Deck, Inc., 1998) 
 
 
Fig. 82.  Crowned bridge plan and section (Exodermic Bridge Deck, Inc., 2003) 
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Fig. 84. Standard concrete slab and Exodermic deck in positive bending (Exodermic 
Bridge Deck, Inc., 1998) 
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Fig. 85. Standard concrete slab and Exodermic deck in negative bending (EBDI, 1998) 
 
Fig. 86. Typical transverse joint detail for precast applications (EBDI, 1998). 
 
Fig. 87. Typical transverse joint detail for cast-in-place applications (EBDI, 1998) 













Fig. 89. Typical girder/deck connection for cast-in-place applications (Exodermic Bridge 
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Fig. 92. Typical height adjustment details (Exodermic Bridge Deck, Inc., 2003) 
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Fig. 93.  Typical cast in place barrier detail (Exodermic Bridge Deck, Inc., 2003) 
 
 
Fig. 94. Typical precast barrier detail (Exodermic Bridge Deck, Inc., 2003) 
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Fig. 96. Cross section of bridge over Little River Town, Stowe, VT (The Fort Miller Co., 
Inc., 2000)  
 
 
Fig. 97. Deck construction of bridge over Little River Town, Stowe, VT (The Fort Miller 
Co., Inc., 2002)  
 
 
Fig. 98. Deck construction of bridge over Cascadilla Creek, Ithaca, NY (The Fort Miller 
Co., Inc., 2001)  
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Fig. 102. Typical panel cross section at full-depth portions showing studs for bridge over 




Fig. 103. Typical panel cross section at full-depth portions showing reinforcement for 




Fig. 104. Typical shear key detail for bridge over Little River Town, Stowe, VT (The 
Fort Miller Co., Inc., 2000)  
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Fig. 105. Panel to panel connection plan view for bridge over Little River Town, Stowe, 




Fig. 106. Panel to panel connection section for bridge over Little River Town, Stowe, VT 
(The Fort Miller Co., Inc., 2000) 
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Fig. 107. Typical joint plan view for bridge over Cascadilla Creek, Ithaca, NY (The Fort 
Miller Co., Inc., 2001)  
 
 
Fig. 108. Typical joint section for bridge over Cascadilla Creek, Ithaca, NY (The Fort 
Miller Co., Inc., 2001)  
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Fig. 109. Typical splice bar detail for bridge over Cascadilla Creek, Ithaca, NY (The Fort 
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Fig.  111. Typical shear pocket plan view for bridge over Little River Town, Stowe, VT 







Fig. 112. Typical shear pocket section for bridge over Little River Town, Stowe, VT (The 
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Fig. 114. Typical leveling device used for bridge over Little River Town, Stowe, VT (The 




Fig. 115. Typical shim detail for bridge over Cascadilla Creek, Ithaca, NY (The Fort 
Miller Co., Inc., 2001) 
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Fig. 120. Longitudinal Inverset Bridge System unit (The Fort Miller Co., Inc., 1998) 
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Fig. 122. Typical Inverset Bridge System longitudinal unit cross section (The Fort Miller 
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Fig. 124. Inverset Bridge System unit cross sections (The Fort Miller Co., Inc., 1998) 
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Fig. 125. Bridge cross section with three Inverset Bridge System units (The Fort Miller 





Fig. 126. Typical Inverset Bridge System transverse unit cross section (The Fort Miller 
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Fig. 131. Typical joint detail with neoprene (The Fort Miller Co., Inc., 1998) 
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Fig. 134. Typical joint detail with strip seal (The Fort Miller Co. Inc., 1998) 
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Fig. 135. Typical joint detail with asphalt overlay (The Fort Miller Co. Inc., 1998) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
